
 

August 15, 2019 

 

TO:   Finance and Infrastructure Committee 

   

FROM:  Kenneth Uemura 

 Chairperson, Finance and Infrastructure Committee 

    

AGENDA ITEM: Committee Action on a work plan and timeline to ensure Board of 

Education policies and structures enable the Department of 

Education to complete all facilities projects at its schools with the 

greatest socioeconomic and academic needs as determined by an 

equity priority order (FIC Strategic Priority 2) 

 

 

I. BACKGROUND   

At its July 18, 2019 general business meeting, the Board of Education (“Board”) adopted 

committee strategic priorities for the 2019-2020 school year. Among the adopted priorities, 

the Finance and Infrastructure Committee (“Committee”) is to “establish the policies and 

structures necessary to direct and enable the Department [of Education] to complete all 

facilities projects at its schools with the greatest socioeconomic and academic needs as 

determined by a priority order intended to advance equity.” The following indicators will 

determine the Committee’s success in achieving this priority: 

 

 By September 19, 2019, the Committee will recommend for Board approval a policy 

related to equitable school facilities that would, at a minimum, sufficiently direct the 

Department of Education (“Department”) to complete repair and maintenance 

(“R&M”) and capital improvement program (“CIP”) projects at its schools by order of 

greatest socioeconomic and academic needs. 

 By November 21, 2019, the Committee will consider, and recommend for Board 

approval, a comprehensive, cohesive, and effective R&M priority list that is 

sufficiently based on equity. 

 By November 21, 2019, the Committee will consider, and recommend for Board 

approval, effective criteria sufficiently based on equity for the Department to use to 

appropriately determine the priority order in which it executes CIP projects. 
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 By February 20, 2020, the Committee will consider, and recommend for Board 

approval, a comprehensive and cohesive plan with specified outcomes and 

milestones for effectively reducing the R&M backlog. 

The R&M backlog is an indicator in the Department and Board 2017-2020 Strategic Plan 

(“Strategic Plan”) for Strategic Plan Goal 3 regarding successful systems of support. The 

Strategic Plan defines the R&M backlog indicator as follows: 

 

Dollar amount in list of unfunded or deferred major R&M projects. School 

facilities’ needs in the R&M backlog include infrastructure rehabilitation 

and structural improvements, among others. Must be accompanied by 

efforts to build new, state-of-the-art facilities to meet changing 

demographics and support innovative learning. 

 

The 2016 baseline in the Board-approved Strategic Plan is $279 million with a 2020 target of 

reducing the backlog to $239 million. 

 

In December 2018, media outlets reported that a new Department database revealed that 

the R&M backlog was actually $868 million. At its January 17, 2019 meeting, the Committee 

asked about the issue, and the Department clarified that the modernization of its record 

system updated old project estimates and found projects removed from the backlog that the 

Department started but did not complete because of insufficient funds. The Department 

reported that its five-year projections have the R&M backlog in excess of $1 billion based on 

the facilities master plan. 

 

At the Board’s April 18, 2019 meeting, Superintendent Christina Kishimoto announced the 

Future Schools Now initiative to the Board, which seeks to modernize the Department’s 

facilities and planning capabilities, including an online CIP database with real-time updates 

to the R&M backlog. On May 16, 2019, the Department also began including an R&M 

backlog report in its quarterly financial reporting to the Committee. 

 

II. WORK PLAN AND TIMELINE 

The strategic priority requires the Committee to develop and recommend to the Board a 

policy related to equitable school facilities that directs the Department to complete school 

R&M and CIP projects by order of greatest socioeconomic and academic needs. 

 

After the Board adopts the aforementioned policy, the Department is to develop and provide 

to the Committee for its consideration an R&M priority list based on equity and equity-based 

criteria to determine the priority order of the execution of school CIP projects. The 

Committee is to recommend an R&M priority list and CIP execution criteria to the Board for 

approval by November 21, 2019. The Department is to develop and provide to the 

Committee for its consideration a plan for reducing the R&M backlog, and the Committee is 

to recommend an R&M backlog reduction plan to the Board for approval by February 20, 

2020. 
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To complete this work, I am recommending the Committee task the Department with 

providing the Committee with information on how it currently executes school R&M and CIP 

projects and developing for the Committee’s review a draft policy related to equitable school 

facilities, a draft R&M priority list, draft CIP execution criteria, and a draft R&M backlog 

reduction plan. The Committee would oversee the Department’s work and provide direction 

as necessary. I would also like Committee Vice Chairperson Bruce Voss to work with and 

provide direction to the Department to help it meet the deadlines in the timeline below. The 

Committee would review all recommendations from the Department and determine its own 

recommendations to the Board. 

 

Date Activity 

August 15, 2019 

Committee Meeting 

Committee tasks the Department with: 

 Providing the Committee with information on how the 

Department currently executes school R&M and CIP projects; 

 Developing and recommending to the Committee a draft 

policy related to equitable school facilities that, at a minimum, 

directs the Department to complete school R&M and CIP 

projects by order of greatest socioeconomic and academic 

needs; 

 Developing and recommending to the Committee a draft 

R&M priority list based on equity as envisioned by the new 

Board policy; 

 Developing and recommending to the Committee draft criteria 

based on equity, as envisioned by the new Board policy, for 

the Department to use to determine the priority order in which 

it executes CIP projects; and 

 Developing and recommending to the Committee a draft plan 

with specified outcomes and milestones for reducing the 

R&M backlog. 

August-September, 

2019 

The Superintendent assigns the appropriate Department 

personnel, and the Department begins developing a draft policy 

related to equitable school facilities.  

September 19, 2019 

Committee Meeting 

The Department presents information on how it currently 

executes school R&M and CIP projects to the Committee. The 

Department also recommends a draft policy related to equitable 

school facilities. The Committee reviews the draft policy, makes 

any changes necessary, and approves a policy recommendation 

to the Board. The Board considers the Committee’s 

recommended policy and acts on the recommendation. 
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Date Activity 

November 21, 2019 

Committee Meeting 

The Department recommends a draft R&M priority list and draft 

CIP execution criteria based on equity as envisioned by the new 

Board policy to the Committee. The Committee reviews the draft 

R&M priority list and CIP execution criteria, makes any changes 

necessary, and approves a recommendation to the Board. The 

Board considers the Committee’s recommended R&M priority list 

and CIP execution criteria and acts on the recommendation. 

February 20, 2020 

Committee Meeting 

The Department recommends a draft plan with specified 

outcomes and milestones for reducing the R&M backlog to the 

Committee. The Committee reviews the draft R&M backlog 

reduction plan, makes any changes necessary, and approves a 

recommendation to the Board. The Board considers the 

Committee’s recommended R&M backlog reduction plan and acts 

on the recommendation. 

 

III. RECOMMENDATION 

I recommend that the Committee approve the work plan and timeline described in this 

memorandum. 


