

# Hawaiian Language Immersion Assessment Project Timeline

## ‘Ōlelo Hawai‘i Language Arts Assessment- 2015

Task	Date
Project Contract Signed DOE/COE-Mānoa	8/1/14
Project Advisory Group (PAG)	
Meeting #1	9/15/14
Meeting #2	12/16/14
Technical Advisory Committee (TAC) <sup>1</sup>	
Meeting #1	11/5/14
Meeting #2	February 2015
Hawaiian Advisory Committee (HAC) <sup>2</sup>	
Meeting #1	11/5/14
Meeting #2	February 2015
Psychometric Consultant Hire (Dr. Kerry Englert)	12/16/14
Kaipuni Student Learning Outcomes (SLO) Development	12/20/15
Meet w/ DOE CCSS Specialists (Schatz/Gottlieb)	12/29/14
Item Development	January 2015
Develop Test Blueprint (3rd and 4th Language Arts)	January 2015
Final Item Review	February & March 2015
Administration guidelines	March 2015
Formatting online assessment	April & May 2015
Cognitive testing	March & April 2015
Teacher/administrator survey	May 2015
Field Test (3rd and 4th Language Arts)	May 2015
Score Field Test	June 2015
Report	June 2015
USDOE Peer Review	Fall 2015

---

<sup>1</sup> Meets twice annually

<sup>2</sup> Meets four times annually