

2020 Chartering Authority Application Cycle Timeline and Process

The Board Chairperson approved the timeline below for the 2020 Chartering Authority Application Cycle, based on the Board of Education’s process outlined in its Application for Chartering Authority. The Board Chairperson retains authority to change any dates and deadlines as necessary.

Date	Activity
May 15, 2020	Release of notice inviting applications for chartering authority
June 5, 2020	Deadline for prospective applicant to submit Intent to Apply Packet
June 26, 2020	Board notifies prospective applicant of its eligibility to submit an application for chartering authority
July 1, 2020	Application orientation and information webinar
August 13, 2020	Deadline for eligible applicant to submit chartering authority application
August 28, 2020	Board notifies applicant of application completeness
September 2, 2020	Deadline for applicant to make corrections and submit a completed application (if applicable)
September 3 through October 2, 2020	Application initial evaluation window
October 5, 2020	Evaluation Team requests clarification from applicant (optional)
October 16, 2020	Deadline for applicant to respond to request for clarification (if applicable)
Week of October 19-23, 2020 (TBD)	Evaluation Team interviews applicant’s team for additional clarification, if necessary, and to assess the capacity of the applicant
Week of November 2-6, 2020 (TBD)	Public forum for public input on chartering authority application
December 11, 2020	Applicant receive Evaluation Team’s recommendation reports
January 4, 2021	Deadline for applicant to submit written responses to recommendation report (optional)

Date	Activity
February 4, 2021	Student Achievement Committee Meeting on application decision
February 18, 2021	Board General Business Meeting on final application decision
February 19, 2021	Board notifies applicant of its decision
February 22 through March 24, 2021	Pre-contracting phase
April 1, 2021	Student Achievement Committee Meeting on execution of authorizing contract
April 15, 2021	Board General Business Meeting on execution of authorizing contract
April 19, 2021	Deadline for the Board to execute authorizing contract with approved new authorizer