

2021 Chartering Authority Application Cycle Timeline and Process

The Board Chairperson approved the timeline below for the 2021 Chartering Authority Application Cycle, based on the Board of Education’s process outlined in its Application for Chartering Authority. The Board Chairperson retains authority to change any dates and deadlines as necessary.

Date	Activity
May 17, 2021	Release of notice inviting applications for chartering authority
June 7, 2021	Deadline for prospective applicant to submit Intent to Apply Packet
June 28, 2021	Board notifies prospective applicant of its eligibility to submit an application for chartering authority
July 2, 2021	Application orientation and information webinar
August 13, 2021	Deadline for eligible applicant to submit chartering authority application
August 27, 2021	Board notifies applicant of application completeness
September 1, 2021	Deadline for applicant to make corrections and submit a completed application (if applicable)
September 2 through October 1, 2021	Application initial evaluation window
October 4, 2021	Evaluation Team requests clarification from applicant (optional)
October 15, 2021	Deadline for applicant to respond to request for clarification (if applicable)
Week of October 18-22, 2021 (TBD)	Evaluation Team interviews applicant’s team for additional clarification, if necessary, and to assess the capacity of the applicant
Week of November 1-5, 2021 (TBD)	Public forum for public input on chartering authority application
December 10, 2021	Applicant receive Evaluation Team’s recommendation reports
January 4, 2022	Deadline for applicant to submit written responses to recommendation report (optional)

Date	Activity
February 3, 2022	Student Achievement Committee Meeting on application decision
February 17, 2022	Board General Business Meeting on final application decision
February 18, 2022	Board notifies applicant of its decision
February 22 through March 31, 2022	Pre-contracting phase
April 7, 2022	Student Achievement Committee Meeting on execution of authorizing contract
April 21, 2022	Board General Business Meeting on execution of authorizing contract
April 25, 2022	Deadline for the Board to execute authorizing contract with approved new authorizer