

2022 Chartering Authority Application Cycle Timeline and Process

The Board Chairperson approved the timeline below for the 2022 Chartering Authority Application Cycle, based on the Board of Education’s process outlined in its Application for Chartering Authority. The Board Chairperson retains authority to change any dates and deadlines as necessary.

Date	Activity
May 16, 2022	Release of notice inviting applications for chartering authority
June 6, 2022	Deadline for prospective applicant to submit Intent to Apply Packet
June 27, 2022	Board notifies prospective applicant of its eligibility to submit an application for chartering authority
July 1, 2022	Application orientation and information webinar
August 12, 2022	Deadline for eligible applicant to submit chartering authority application
August 26, 2022	Board notifies applicant of application completeness
August 31, 2022	Deadline for applicant to make corrections and submit a completed application (if applicable)
September 1-30, 2022	Application initial evaluation window
October 3, 2022	Evaluation Team requests clarification from applicant (optional)
October 14, 2022	Deadline for applicant to respond to request for clarification (if applicable)
Week of October 17-21, 2022 (TBD)	Evaluation Team interviews applicant’s team for additional clarification, if necessary, and to assess the capacity of the applicant
Week of October 31 through November 4, 2022 (TBD)	Public forum for public input on chartering authority application
December 9, 2022	Applicant receive Evaluation Team’s recommendation reports
January 3, 2023	Deadline for applicant to submit written responses to recommendation report (optional)

Date	Activity
February 2, 2023	Student Achievement Committee Meeting on application decision
February 16, 2023	Board General Business Meeting on final application decision
February 17, 2023	Board notifies applicant of its decision
February 21 through March 30, 2023	Pre-contracting phase
April 6, 2023	Student Achievement Committee Meeting on execution of authorizing contract
April 20, 2023	Board General Business Meeting on execution of authorizing contract
April 24, 2023	Deadline for the Board to execute authorizing contract with approved new authorizer