

2023 Chartering Authority Application Cycle Timeline and Process

The Board Chairperson approved the timeline below for the 2023 Chartering Authority Application Cycle, based on the Board of Education’s process outlined in its Application for Chartering Authority. The Board Chairperson retains authority to change any dates and deadlines as necessary.

Date	Activity
May 15, 2023	Release of notice inviting applications for chartering authority
June 5	Deadline for prospective applicant to submit Intent to Apply Packet
June 26	Board notifies prospective applicant of its eligibility to submit an application for chartering authority
July 3	Application orientation and information webinar
August 11	Deadline for eligible applicant to submit chartering authority application
August 25	Board notifies applicant of application completeness
August 30	Deadline for applicant to make corrections and submit a completed application (if applicable)
August 31 through September 29	Application initial evaluation window
October 2	Evaluation Team requests clarification from applicant (optional)
October 13	Deadline for applicant to respond to request for clarification (if applicable)
Week of October 16-20 (TBD)	Evaluation Team interviews applicant’s team for additional clarification, if necessary, and to assess the capacity of the applicant
Week of October 30 through November 3 (TBD)	Public forum for public input on chartering authority application
December 8	Applicant receive Evaluation Team’s recommendation reports
January 2, 2024	Deadline for applicant to submit written responses to recommendation report (optional)

Date	Activity
February 1	Student Achievement Committee Meeting on application decision
February 15	Board General Business Meeting on final application decision
February 16	Board notifies applicant of its decision
February 20 through March 28	Pre-contracting phase
April 4	Student Achievement Committee Meeting on execution of authorizing contract
April 18	Board General Business Meeting on execution of authorizing contract
April 22	Deadline for the Board to execute authorizing contract with approved new authorizer