

2024 Chartering Authority Application Cycle Timeline and Process

The Board Chairperson has approved the timeline below for the 2024 chartering authority application cycle, based on the Board of Education’s process outlined in its Application for Chartering Authority. The Board Chairperson retains the authority to change any dates and deadlines as necessary.

May 28, 2024	Release of notice inviting applications for chartering authority
June 17, 2024	Deadline for prospective applicant to submit Intent to Apply Packet
July 8, 2024	Board notifies prospective applicant of its eligibility to submit an application for chartering authority
July 15, 2024	Application orientation and information webinar
August 23, 2024	Deadline for eligible applicant to submit chartering authority application
September 6, 2024	Board notifies applicant of application completeness
September 11, 2024	Deadline for applicant to make corrections and submit a completed application (if applicable)
September 12 through October 11, 2024	Application initial evaluation window
October 14, 2024	Evaluation Team requests clarification from applicant (optional)
October 25, 2024	Deadline for applicant to respond to request for clarification (if applicable)
Week of October 28 through November 1, 2024 (TBD)	Evaluation Team interviews applicant’s team for additional clarification, if necessary, and to assess the capacity of the applicant
Week of November 11 through November 15, 2024 (TBD)	Public forum for public input on chartering authority application
December 20, 2024	Applicant receives Evaluation Team’s recommendation reports
January 13, 2025	Deadline for applicant to submit written responses to recommendation report (optional)

February 13, 2025	Student Achievement Committee Meeting on application decision
March 13, 2025	Board General Business Meeting on final application decision
March 14, 2025	Board notifies applicant of its decision
March 17 through April 25, 2025	Pre-contracting phase
May 15, 2025	Student Achievement Committee Meeting on execution of authorizing contract
June 19, 2025	Board General Business Meeting on execution of authorizing contract
June 23, 2025	Deadline for the Board to execute authorizing contract with approved new authorizer