



**STATE OF HAWAII
DEPARTMENT OF EDUCATION
KA 'OIHANA HO'ONA'AUAO
P.O. BOX 2360
HONOLULU, HAWAII 96804**

OFFICE OF THE DEPUTY SUPERINTENDENT OF OPERATIONS

October 9, 2025

TO: The Honorable Ken Kuraya
Chairperson, Finance and Infrastructure Committee

FROM: Jesse Souki
Deputy Superintendent of Operations 

SUBJECT: Department of Education update on capital improvement projects

1. EXECUTIVE SUMMARY

- The Hawaii State Department of Education (Department) remains focused on encumbering the Capital Improvement Program (CIP) funds that are set to lapse on June 30, 2026.

2. DESCRIPTION

- Status updates on the Department's CIP projects from Act 164/Session Laws of Hawaii (SLH) 2023 (Act 164) and Act 230/SLH 2024 (Act 230).
- Update on projects completed for Fiscal Year (FY) 2025.

3. UPDATE

CIP Status for Acts 164 and 230.

Summarized below are the CIP funds from Acts 164 and 230. The financial information is as of August 2025.

Table 1 Acts 164 and 230, Lapsing June 30, 2026

CIP R&M	Appropriation	Appropriation Balance	Obligations Against Funds Released	Expenditures Against Funds Released	Allotment Balance	Lapse Date	Current Proposed Lapses
Act 164/SLH 2023	354,545,000.00	\$15,000,000.00	50,717,712.60	47,054,488.06	241,772,799.34	6/30/2026	1,161,107.00
Act 230/SLH 2024	416,748,000.00	\$6,950,000.00	68,574,898.88	6,965,268.55	334,257,832.57	6/30/2026	6,950,000.00
Totals	771,293,000.00	21,950,000.00	119,292,611.48	54,019,756.61	576,030,631.91		8,111,107.00

- For FY 2026, the CIP funds were released to the Department via Allotment Advice in the amount of \$94,561,522.00 as of October 9, 2025.
- For FY 2026, the CIP funds that have been requested, but are pending release to the Department amounts to \$249,448,150.00 as of October 9, 2025.
- For FY 2026, the CIP funds that are in the process of being requested for release by the Department amounts to \$249,448,150.00 as of October 9, 2025.

Attachment 1 provides a summary of the projected status and contract schedules for projects with available funds set to lapse in FY 2026 under Acts 164 and 230. There are 213 CIP line item projects.

- Of the 213 projects, 79 have been contracted for design and 25 have been contracted for construction. The available balances remaining may be encumbered via a contract modification or change order.
- There are three projects proposed to be lapsed this FY:
 - Kailua Elementary School, Oahu: plans, design, and construction for a new pedestrian and vehicle entry way, parking area, and electrical upgrades.
 - Manana Elementary School, Oahu: plans, design, and construction for restroom facilities for portable classroom.
 - Nanaikapono Elementary School, Oahu: plans and construction for new sprinkler system, and landscaping.
- Projects to be bid or awarded in Spring 2026 are anticipated to be contracted before November 2026.
- Projects that require a design consultant are targeted to be contracted by December 2025.
- Prequalified small contractor and job order contracting jobs that are bid in April or May of 2026 and awarded in May or June of 2026 are anticipated to have funds encumbered by June 30, 2026.
- Federal Grant funded projects under Acts 164 and 230 have an extended lapsing deadline of June 30, 2030.

The Honorable Ken Kuraya
October 9, 2025
Page 3

Construction Projects Completed

For the period July 1, 2024 to June 30, 2025, the Department has completed 184 construction projects totaling approximately \$143 million. The breakdown by category is provided in Attachment 2.

JS:ju

Attachments: 1) CIP Project Status Acts 164 and 230

2) List of Completed Projects from July 1, 2024 to June 30, 2025

c: Keith T. Hayashi, Superintendent

Audrey Hidano, Interim Assistant Superintendent, Office of Facilities and Operations
Facilities Development Branch

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
AHUIMANU ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR AN ACCESS LANE; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q91078-23	Access Lane and Related Improvements	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
LINAPUNI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR COMMUNICATION SYSTEM IMPROVEMENTS FOR SCHOOL SAFETY	Q21216-23	Communications System Improvements for School Safety	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
WAIMANALO ELEMENTARY & INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION TO MAINTAIN AND IMPROVE FACILITIES AND INFRASTRUCTURE, INCLUDING HAZARDOUS MATERIALS REMEDIATION; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q93324-24	Improvements to Facilities and Infrastructure	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
ANUVENUE SCHOOL, OAHU	CONSTRUCTION FOR BUILDING A & D REROOF OF COVERED WALKWAYS.	P22379-25	Buildings A & D - Reroof Covered Walkways	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
CAMPBELL HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR ATHLETIC STADIUM AND SUPPORT FACILITIES PER MASTER PLAN; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	Q81200-18	Athletic Complex Facilities	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
FARRINGTON HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A NEW GYMNASIUM; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q21000-15	Campus Improvements - Phase 2(New Gym and Music Bldg)	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
HOLUALOA ELEMENTARY SCHOOL, HAWAII	CONSTRUCTION FOR DEFERRED MAINTENANCE AND MOLD MITIGATION.	P15015-24	Deferred Maintenance Repairs	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
HONOKAA HIGH AND INTERMEDIATE SCHOOL, HAWAII	DESIGN AND CONSTRUCTION FOR UPGRADES AND IMPROVEMENTS TO SCIENCE/STEM FACILITIES.	Q12271-22	Science Facilities Upgrades, Phase 2	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
JARRETT INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR DRAINAGE IMPROVEMENT FOR BASKETBALL COURT; GROUND AND SITE IMPROVEMENT, EQUIPMENT AND APPURTENANCE.	Q24114-23	Basketball Court Drainage Improvements	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
KING INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR RESURFACING OF OUTDOOR PLAY COURTS; EQUIPMENT AND APPURTENANCES.	P91063-24	Resurface Outdoor Playcourts	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
KING INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CAMPUS COVERED WALKWAYS AND SIDEWALK REPAIRS; EQUIPMENT AND APPURTENANCES.	P91065-24	Campus Covered Walkways and Sidewalk Repairs	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
LEIHOKU ELEMENTARY SCHOOL, OAHU (LUMP SUM CIP - INSTRUCTIONAL, STATEWIDE)	DESIGN, AND CONSTRUCTION FOR EQUITY, INCLUDING RENOVATION, EXPANSION AND/OR REPLACEMENT OF FACILITIES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q85274-21	New portable & SPED classroom	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
MANANA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION TO REPLACE LIBRARY AND ADMINISTRATION WINDOWS.	P84338-25	Library and Administration Window Replacement	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
MCKINLEY HIGH SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR ATHLETIC FACILITIES, INCLUDING NEW BLEACHERS; EQUIPMENT AND APPURTENANCES.	Q23000-18	Athletic Complex Improvements	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
MCKINLEY HIGH SCHOOL, OAHU	CONSTRUCTION FOR REPAINTING BUILDING A; EQUIPMENT AND APPURTENANCES.	P23059-24	Repainting Building A	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
MOANALUA HIGH SCHOOL, OAHU	CONSTRUCTION FOR IMPROVEMENTS TO ATHLETIC FACILITIES; EQUIPMENT AND APPURTENANCES.	Q74255-23	Softball Field Phase 2	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
MOLOKAI COMPLEX AREA SCHOOLS, MOLOKAI	DESIGN AND CONSTRUCTION FOR IMPROVEMENTS AND MAINTENANCE PROJECTS AT KAUNAKAKAI ELEMENTARY SCHOOL, KILOHANA ELEMENTARY SCHOOL, KUALAPUU ELEMENTARY PUBLIC CONVERSION CHARTER SCHOOL, MAUNALOA ELEMENTARY SCHOOL, MOLOKAI HIGH SCHOOL, AND MOLOKAI MIDDLE SCHOOL; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	P61084-24	Molokai Complex Schools and Kualapuu PCS - Repair and Maintenance Improvements	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
MOLOKAI HIGH SCHOOL, MOLOKAI	MOLOKAI HIGH GYM RETROFIT	Q57000-17	Gym - Renovation	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
NAALEHU ELEMENTARY SCHOOL, HAWAII	CONSTRUCTION FOR IMPROVEMENTS TO GUTTERS AND DRAINAGE SYSTEM IN BUILDING A; EQUIPMENT AND APPURTENANCES.	P13210-20	A Replace Gutters and Downspouts	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
NOELANI ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR COVERED WALKWAY REROOFING, STRUCTURAL REPAIRS, AND EXPANSION; EQUIPMENT AND APPURTENANCES.	P22324-23	Covered Walkway Reroof & Structural Repairs	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
PAHOA HIGH AND INTERMEDIATE SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION FOR RESURFACING THE FOOTBALL FIELD; EQUIPMENT AND APPURTENANCES.	P18067-24	Football Field Resurfacing Improvements	DESIGN CONTRACTED	CONSTRUCTION FUNDS ENCUMBERED
RED HILL ELEMENTARY SCHOOL, OAHU	DESIGN, CONSTRUCTION, GROUND AND SITE IMPROVEMENTS, EQUIPMENT, AND APPURTENANCES FOR A PLAY COURT.	Q74232-21	Covered Playcourt - Phase 2	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
STEVENSON MIDDLE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR RENOVATIONS AND IMPROVEMENTS FOR PHYSICAL EDUCATION FACILITIES, INCLUDING CLASSROOMS, STORAGE, SHOWER ROOMS, AND COVERED BASKETBALL COURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P22368-23	B & C Reroof & Carpentry Rprs	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
WAIALUA HIGH AND INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR TRACK AND FIELD IMPROVEMENTS; DRAINAGE AND OTHER RELATED IMPROVEMENTS; NEW SECURITY FENCING; GROUND AND SITE IMPROVEMENTS.	P76267-24	Athletic Field Remediation	DESIGN CONTRACTED	CONSTRUCTION FUNDS ENCUMBERED
WAIPAHU HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CAMPUS-WIDE, EXTERIOR REPAINTING; AND ALL RELATED WORK INCLUDING NEW WORK AND REFURBISHMENT/ REPAIR; EQUIPMENT AND APPURTENANCES.	P86045-24	Campus - Ext Painting, New & Repair Work	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
KAPAA HIGH SCHOOL, KAUAI	PLANS AND DESIGN FOR NEW KAPAA HIGH SCHOOL GYM.	Q41000-18	Gymnasium	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
KING INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR IMPROVEMENTS AND UPGRADES FOR THE CAMPUS, REPAIR/RESTORE THE GYMNASIUM FLOOR, AND INSTALL ELECTRICAL UPGRADES INCLUDING NEW TRANSFORMER AND/OR PANEL BOARD TO SUPPORT ADDITIONAL AIR CONDITIONING UNITS IN BUILDINGS B, C, E, AND I; GROUND AND SITE IMPROVEMENTS; EQUIPMENT	Q91119-23	Campus Improvements and Upgrades for Gym and Electrical Upgrades For Air Conditioning	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
WAIHAOLE ELEMENTARY SCHOOL, OAHU	DESIGN FOR ADA ACCESSIBILITY IMPROVEMENTS.	Q91360-24	ADA Improvements	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
HANA HIGH & ELEMENTARY SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR A GIRLS ATHLETIC LOCKER ROOM.	Q52282-22	Girls Athletic Locker Room	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
AUGUST AHRENS ELEMENTARY SCHOOL, OAHU	DESIGN, CONSTRUCTION, AND EQUIPMENT AND APPURTENANCES FOR WHOLE SCHOOL RENOVATION (PHASE II); GROUND AND SITE IMPROVEMENTS.	Q86419-24	Whole School Renovation Ph 2A	NO DESIGN SERVICES	BIDDING SEP 2025
MOANALUA HIGH SCHOOL, OAHU	CONSTRUCTION FOR REROOFING OF GYMNASIUM AND RESURFACING OF THE BASKETBALL COURT; EQUIPMENT AND APPURTENANCES.	P74075-24	Gymnasium Reroofing and Basketball Resurfacing	DESIGN CONTRACTED	BIDDING SEP 2025
MOLOKAI COMPLEX AREA SCHOOLS, MOLOKAI	DESIGN AND CONSTRUCTION FOR IMPROVEMENTS AND MAINTENANCE PROJECTS AT KAUNAKAKAI ELEMENTARY SCHOOL, KILOHANA ELEMENTARY SCHOOL, KUALAPUU ELEMENTARY PUBLIC CONVERSION CHARTER SCHOOL, MAUNALOA ELEMENTARY SCHOOL, MOLOKAI HIGH SCHOOL, AND MOLOKAI MIDDLE SCHOOL; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	P57289-23	Resurface Play Court	NO DESIGN SERVICES	BIDDING SEP 2025
PEARL CITY HIGH SCHOOL, OAHU	DESIGN, CONSTRUCTION AND EQUIPMENT TO RENOVATE MEDICAL CLASSROOM; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q84270-21	RENOVATE MEDICAL CLASSROOM	DESIGN CONTRACTED WITH EARLIER FUNDS	BIDDING SEP 2025
ROOSEVELT HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR NEW MUSIC FACILITIES WITH CLASSROOMS, PRACTICE ROOMS, TEACHER OFFICES, AND OTHER RELATED FACILITIES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES; AND RELATED IMPROVEMENTS.	Q22211-18	Music Facilities and Support Spaces	DESIGN CONTRACTED WITH EARLIER FUNDS	BIDDING SEP 2025
SALT LAKE ELEMENTARY SCHOOL, OAHU	DESIGN, CONSTRUCTION FOR CAFETERIA STAGE IMPROVEMENTS AND AIR CONDITIONING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q74271-21	CAFETERIA IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	BIDDING SEP 2025
HILO INTERMEDIATE SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION FOR THE HILO INTERMEDIATE SCHOOL GYMNASIUM. THIS PROJECT IS DEEMED NECESSARY TO QUALIFY FOR FEDERAL AID FINANCING AND/OR REIMBURSEMENT	Q11333-24	Gym Replacement	PROJECTED TO CONTRACT IN OCT 2025	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
HOLOMUA ELEMENTARY SCHOOL, OAHU	PLANS AND DESIGN FOR A NEW THREE-STORY CLASS ROOM BUILDING.	Q81346-24	Multistory Classroom Building	PROJECTED TO CONTRACT IN OCT 2025	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
KAISER HIGH SCHOOL, OAHU	PLANS AND DESIGN FOR A PERFORMING ARTS AND VISUAL ARTS COMPLEX.	Q26118-23	Performing and Visual Arts Complex	PROJECTED TO CONTRACT IN OCT 2025	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
LAIE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR CAMPUS IMPROVEMENTS, INCLUDING BUT NOT LIMITED TO RENOVATION OF WATER SYSTEMS AND SEPTIC MITIGATION; EQUIPMENT AND APPURTENANCES.	Q92102-23	Campus Improvements	PROJECTED TO CONTRACT IN OCT 2025	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
NUUANU ELEMENTARY SCHOOL, OAHU	PLANS AND DESIGN FOR LIBRARY IMPROVEMENTS AND ADDITIONAL CLASSROOMS IN EXISTING SPACE.	Q22106-23	Library Improvements and Additional Classrooms in Existing Space	PROJECTED TO CONTRACT IN OCT 2025	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
KAPAA HIGH SCHOOL, KAUAI	DESIGN AND CONSTRUCTION FOR TRACK & FIELD UPGRADES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q41259-21	Track and Field Improvements	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN OCT 2025
KAPALAMA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR TRANSITION TO ADA COMPLIANCE.	Q21213-19	ADA Transition	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN OCT 2025
LEILEHUA HIGH SCHOOL, HUGH YOSHIDA STADIUM, OAHU	DESIGN AND CONSTRUCTION FOR IMPROVEMENTS FOR HUGH YOSHIDA STADIUM, REPLACE STADIUM TURF AND OVERLAY TRACK.	Q72238-22	Track, Field and Stadium Improvements, Phase 2	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN OCT 2025
LOKELANI INTERMEDIATE SCHOOL, MAUI	CONSTRUCTION FOR PARKING LOT RESURFACING, GUTTERS AND DRAINAGE SYSTEM REPLACEMENT, AIR CONDITIONING EFFICIENCY UPGRADES, AND GENERAL REPAIRS AND MAINTENANCE; EQUIPMENT, AND APPURTENANCES.	R55204-20	AC Efficiency Replacement	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO ISSUE PO IN OCT 2025
MAEMAE ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR SCHOOL-WIDE TELECOM UPGRADES; EQUIPMENT AND APPURTENANCES.	Q22094-23	School-Wide Telecom Upgrades	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN OCT 2025
MCKINLEY HIGH SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR IMPROVEMENTS TO ATHLETIC FACILITIES, INCLUDING RESURFACING OF TENNIS COURTS; EQUIPMENT AND APPURTENANCES.	Q23000-18	Athletic Complex Improvements	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO CONTRACT IN OCT 2025
PUOHALA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR PARKING LOT EXPANSION; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P91079-24	Parking Lot Expansion Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN OCT 2025
WAIKAEKA INTERMEDIATE SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION FOR CAMPUS ELECTRICAL UPGRADE; EQUIPMENT AND APPURTENANCES.	P19049-24	Campus-Wide Electrical Upgrades	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN OCT 2025

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
ALA WAI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR RE-CABLING, BELLS AND PAGING SPEAKERS, AND OTHER UPGRADES TO THE BELL AND PAGING SYSTEM; EQUIPMENT AND APPURTENANCES.	Q24214-23	Bells and Paging System Replacements	NO DESIGN SERVICES	PROJECTED TO ISSUE PO IN NOV 2025
MOANALUA MIDDLE SCHOOL, OAHU	PLANS, DESIGN, CONSTRUCTION, GROUND AND SITE IMPROVEMENTS, EQUIPMENT AND APPURTENANCES FOR A FIRE ALARM SYSTEM REPLACEMENT/UPGRADE.	P74001-17	CAMPUS FIRE ALARM UPGRADE	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN NOV 2025
KAMAILE ACADEMY, OAHU	PLANS AND DESIGN FOR NEW CLASSROOM BUILDING; EQUIPMENT AND APPURTENANCES	Q85105-23	New Classroom Building	PROJECTED TO CONTRACT IN DEC 2025	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
KAUMUALII ELEMENTARY SCHOOL, KAUAI	PLANS, DESIGN, AND CONSTRUCTION FOR A NEW ACCESS ROAD AND PARKING LOT TO INCLUDE NEW ADA ACCESSIBLE PARKING STALLS; EQUIPMENT AND APPURTENANCES.	P42082-24	Access Road, Parking Lot, and ADA Accessible Parking Improvements	PROJECTED TO CONTRACT IN DEC 2025	REQUEST FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
KAPOLEI HIGH SCHOOL, OAHU	PLANS AND DESIGN FOR A NEW CLASSROOM BUILDING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q82004-17	Campus Improvement	PROJECTED TO CONTRACT IN DEC 2025	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
LINCOLN ELEMENTARY SCHOOL, OAHU	LINCOLN ELEMENTARY SCHOOL, OAHU PLANS AND DESIGN FOR A MASTER PLAN FOR CAMPUS IMPROVEMENTS, INCLUDING A COVERED PLAYCOURT.	Q22410-23	Master Plan & Campus Improvements	PROJECTED TO CONTRACT IN DEC 2025	NO CONSTRUCTION SERVICES
PUU KUKUI ELEMENTARY SCHOOL, MAUI	PLANS AND DESIGN FOR NEWLY ACQUIRED PROPERTY, INCLUDING BUT NOT LIMITED TO PARKING LOT AND NEW BUILDING.	P51038-24	Land Improvements	PROJECTED TO CONTRACT IN DEC 2025	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
AIEA HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR NEW FOOTBALL FIELD AND TRACK, REPLACE TRACK AND GRASS FOOTBALL FIELD WITH SYNTHETIC TRACK AND FIELD	Q71108-23	Track, Field, and Other Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN DEC 2025
DOLE MIDDLE SCHOOL, OAHU	PLANS, DESIGN, CONSTRUCTION AND EQUIPMENT FOR OUTDOOR COVERINGS FOR LEARNING AND MEETING SPACE, IMPROVEMENTS TO CAFETERIA TO INCLUDE STRUCTURAL REHABILITATION, REPLACEMENT OF WINDOWS, FURNITURE AND KITCHEN EQUIPMENT.	Q21315-21	Outdoor Shelters and Cafeteria Improvements	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN DEC 2025
KAHUKU HIGH AND INTERMEDIATE SCHOOL, OAHU	CONSTRUCTION FOR VARIOUS CAMPUS IMPROVEMENTS, INCLUDING REMOVAL OF CEILING DEBRIS, FAN INSTALLATION, REFINISHING OF FOYER TILES, AND IMPROVEMENTS TO LOCKER ROOMS AND RESTROOMS; EQUIPMENT AND APPURTENANCES	P92057-24	Campus - Locker Room, Restroom, and Other Improvements	NO DESIGN SERVICES	PROJECTED TO BID IN DEC 2025
KAIMUKI MIDDLE SCHOOL, OAHU	EQUIPMENT AND APPURTENANCES FOR NEW WRESTLING MATS.	Q25117-23	Wrestling Mats and Related Equipment	NO DESIGN SERVICES	PROJECTED TO ISSUE PO IN NOV 2025
KAIMUKI MIDDLE SCHOOL, OAHU	EQUIPMENT AND APPURTENANCES FOR REPLACEMENT OF TWENTY-FIVE CAFETERIA TABLES.	Q25421-24	Cafeteria Tables Replacement	NO DESIGN SERVICES	PROJECTED TO ISSUE PO IN NOV 2025
KANOELANI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION TO INSTALL TEN LIGHT POLES WITH FLOODLIGHTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P84381-25	Lighting Improvements	DESIGN CONTRACTED	PROJECTED TO BID IN DEC 2025
KAPALAMA ELEMENTARY SCHOOL, OAHU	CONSTRUCTION AND EQUIPMENT TO PROVIDE NEW PLAYGROUND EQUIPMENT FOR PLAY AREA SITES.	Q21129-23	Playground Equipment for Play Area Sites	NO DESIGN SERVICES	PROJECTED TO ISSUE PO IN DEC 2025
KING INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR LANDSCAPING IMPROVEMENTS TO ADDRESS TREE OVERGROWTH NEXT TO NEIGHBORING PROPERTIES.	P91366-25	Landscaping Improvements	NO DESIGN SERVICES	PROJECTED TO BID IN DEC 2025
KUHIO ELEMENTARY SCHOOL, OAHU	PLANNING & INSTALLATION OF PLAYGROUND EQUIPMENT AND SURFACING.	Q24416-24	Playground Improvements	NO DESIGN SERVICES	PROJECTED TO ISSUE PO IN DEC 2025
LAIE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR CAMPUS IMPROVEMENTS, INCLUDING BUT NOT LIMITED TO RENOVATION OF WATER SYSTEMS AND SEPTIC MITIGATION; EQUIPMENT AND APPURTENANCES.	P92205-23	03 CAFE RESRF PKLT	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN DEC 2025
LAIE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR CAMPUS IMPROVEMENTS, INCLUDING BUT NOT LIMITED TO RENOVATION OF WATER SYSTEMS AND SEPTIC MITIGATION; EQUIPMENT AND APPURTENANCES.	P92206-23	06 RESRF DRAINAGE IMPRV	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN DEC 2025
MCKINLEY HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A FULL CAMPUS PERIMETER FENCE; EQUIPMENT AND APPURTENANCES.	Q23121-23	Campus Perimeter Fencing	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN DEC 2025
MOANALUA HIGH SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A NEW TENNIS COURT; ALL RELATED WORK INCLUDING REFURBISHMENT/REPAIR/RENOVATION; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P74357-25	Tennis Court Improvements	DESIGN CONTRACTED	PROJECTED TO BID IN DEC 2025
WAIKIKI ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A PLAYGROUND STRUCTURE; EQUIPMENT AND APPURTENANCES.	Q25125-23	Playground Structure	NO DESIGN SERVICES	PROJECTED TO ISSUE PO IN DEC 2025
ALIOLANI ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR A CAMPUS PERIMETER FENCE; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q24113-23	Campus Perimeter Fencing	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN JAN 2026
CAMPBELL HIGH SCHOOL, OAHU	DESIGN, CONSTRUCTION AND EQUIPMENT FOR AN ATHLETIC COMPLEX, INCLUDING LOCKER ROOM UNDER BLEACHERS, FITNESS AND WEIGHT ROOM, RELOCATED PLAY COURTS, GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES; AND ALTERNATIVES: CONCESSION STAND, RESTROOM, AND VISITORS' BLEACHERS.	Q81445-24	Athletic Complex Facilities, Phase 2	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN JAN 2026
HILO INTERMEDIATE SCHOOL, HAWAII	CONSTRUCTION FOR DEMOLITION OF SCHOOL GYMNASIUM	Q11024-23	Gym Demolition	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN JAN 2026
IAO INTERMEDIATE SCHOOL, MAUI	PLANS, DESIGN, AND CONSTRUCTION FOR DEMOLITION AND DUE DILIGENCE FOR LAND ADJACENT TO SCHOOL CAMPUS.	P51034-24	School Expansion	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN JAN 2026

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
KAAHUMANU ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR UPGRADES AND RENOVATIONS OF 1ST FLOOR RESTROOMS TO ENSURE ADA COMPLIANCE; EQUIPMENT AND APPURTENANCES.	P23043-24	Renovate First Floor Restrooms For ADA Compliance	DESIGN CONTRACTED	PROJECTED TO BID IN JAN 2026
KAIMUKI HIGH SCHOOL, OAHU	CONSTRUCTION FOR CONVERGED INFRASTRUCTURE AND COMMUNICATION SYSTEM IMPROVEMENTS FOR BELLS AND PAGING AND PUBLIC ADDRESS FOR SCHOOL SAFETY; OTHER IMPROVEMENTS FOR ON-LINE LEARNING AND INTERNET ACCESS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT.	Q24409-23	Converged Infrastructure Improvements Including Bells, Paging, Public Address, Internet, and Telecom	NO DESIGN SERVICES	PROJECTED TO ISSUE PO IN JAN 2026
KALIHI KAI ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR REPAIRS AND IMPROVEMENTS TO THE PARKING LOT ADJACENT TO BUILDING K AND ADMINISTRATION BUILDING FRONTING KAUMUALII STREET; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q21308-21	PARKING LOT IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN JAN 2026
KANEOHE ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED PLAY COURT; GROUND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q91237-22	Covered Playcourt	NO DESIGN SERVICES	PROJECTED TO BID IN JAN 2026
KILOHANA ELEMENTARY SCHOOL, MOLOKAI	CONSTRUCTION FOR REPAIRS TO TWO BASKETBALL COURTS, INCLUDING RESURFACING, REPLACING HOOP FRAMES, REPLACING COURT LIGHTS, AND SHADE STRUCTURES.	P57354-25	Basketball Court Improvements	DESIGN CONTRACTED	PROJECTED TO BID IN JAN 2026
KONAWAENA HIGH SCHOOL, HAWAII	DESIGN AND CONSTRUCTION FOR REPAIR OF GYMNASIUM ROOF, MOLD MITIGATION, AND REPLACEMENT OF DAMAGED EQUIPMENT; EQUIPMENT AND APPURTENANCES.	P17330-25	Gymnasium - Roof Repair, Replacement, and Other Improvements	DESIGN CONTRACTED	PROJECTED TO BID IN JAN 2026
LANAI HIGH AND ELEMENTARY SCHOOL, LANAI	DESIGN, CONSTRUCTION AND EQUIPMENT FOR UPGRADES AND IMPROVEMENTS AT LANAI HIGH AND ELEMENTARY SCHOOL, PROJECTS MAY INCLUDE BUT ARE NOT LIMITED TO GYM AND FLOOR, ROOF REPAIRS, TEACHER HOUSING, BASKETBALL AND TENNIS COURTS AND PLAYFIELD, EXTERIOR AND INTERIOR PAINTING, AND BUILDING COMPRESSOR; GROUND AND SITE IMPROVEMENTS; AND OTHER RELATED UPGRADES AND IMPROVEMENTS.	P56044-24	Roofing Repairs to Various Buildings and Gym Flooring Repairs	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN JAN 2026
LIHOLIHO ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED BASKETBALL COURT; EQUIPMENT AND APPURTENANCES.	Q25109-23	Covered Basketball Court	NO DESIGN SERVICES	PROJECTED TO BID IN JAN 2026
MANOA ELEMENTARY SCHOOL, OAHU	CONSTRUCTION TO CONVERT ROOMS FOR MULTIPLE-PURPOSE USAGE; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P22378-23	A LIBRARY RMS RENOVATE	NO DESIGN SERVICES	PROJECTED TO BID IN JAN 2026
PEARL CITY HIGH SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR GENERAL IMPROVEMENTS TO AUDITORIUM, INCLUDING LIGHTING AND ELECTRICAL IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	Q84127-23	Auditorium Improvements Including Lighting and Electrical Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN JAN 2026
STEVENSON MIDDLE SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR INSTALLATION FOR CAMPUS-WIDE ELECTRICAL UPGRADES; EQUIPMENT AND APPURTENANCES.	P22064-24	Campus Wide Electrical Upgrades	DESIGN CONTRACTED	PROJECTED TO BID IN JAN 2026
STEVENSON MIDDLE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR RENOVATIONS AND IMPROVEMENTS FOR PHYSICAL EDUCATION FACILITIES, INCLUDING CLASSROOMS, STORAGE, SHOWER ROOMS, AND COVERED BASKETBALL COURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P22432-25	B & C Renovate PE Building	DESIGN CONTRACTED	PROJECTED TO BID IN JAN 2026
HAWAII SCHOOL FOR DEAF & BLIND, OAHU	DESIGN AND CONSTRUCTION FOR A PICKLEBALL/BASKETBALL COURT, INCLUDING A SCREENED WALL; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P25371-25	Pickleball & Basketball Court	DESIGN CONTRACTED	PROJECTED TO BID IN FEB 2026
HIGHLANDS INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED BUS STOP AND SEATING AREA; EQUIPMENT AND APPURTENANCES.	Q84128-23	Covered Bus Stop and Seating Area	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN FEB 2026
HOKULANI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR REPAIRS AND MAINTENANCE, INCLUDING REPAINTING, REPAVING PARKING LOT AND OTHER RELATED IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P24052-24	R&M - Repaint, Repave & Other Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN FEB 2026
KEELIKOLANI MIDDLE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR PAVING OF PARKING LOTS.	P23353-25	Parking Lot Paving	NO DESIGN SERVICES	PROJECTED TO BID IN FEB 2026
KING INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR GYM IMPROVEMENTS TO ADDRESS TERMITES IN FLOORS, BROKEN BLEACHERS, AND BROKEN BASKETBALL HOOPS.	P91344-25	Gym Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN FEB 2026
LINCOLN ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR ELECTRICAL UPGRADES ASSOCIATED WITH AIR CONDITIONING FOR CLASSROOMS; EQUIPMENT AND APPURTENANCES.	P22060-24	Electrical Upgrades for Air Conditioning Classrooms	DESIGN CONTRACTED	PROJECTED TO BID IN FEB 2026
WAIALUA HIGH & INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CLASSROOM IMPROVEMENTS AND RENOVATIONS, ELECTRICAL UPGRADES, AND BROADBAND IMPROVEMENTS; EQUIPMENT AND APPURTENANCES NOT LIMITED TO COMPUTERS, 3D PRINTERS, ETC.	Q76447-24	Classroom Improvements and Renovations	DESIGN CONTRACTED	PROJECTED TO BID IN FEB 2026
KAHALUU ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A, B, AND D BUILDING COVERED WALKWAYS.	P91352-25	Covered Walkways Connecting Buildings A, B and D	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN FEB 2026
KAIMUKI MIDDLE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR STEM LAB IMPROVEMENTS.	P25348-25	STEM Lab Improvements	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN FEB 2026
AIEA INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A WORK AND PLAY AREA TO SUPPORT PHYSICAL EDUCATION CLASSES AND RECESS PERIODS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q71339-24	Work and Play Area	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
ALA WAI ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A COVERED PLAYCOURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q24001-18	Covered Playcourt	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
BALDWIN HIGH SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR PE AND ATHLETIC FACILITIES, AND OTHER ATHLETIC FACILITIES IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q51227-20	PE-Athletic Facilities Improvements	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
BALDWIN HIGH SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR ALL WEATHER ATHLETIC TRACK AND FIELD, PE/ATHLETIC FACILITIES, AND OTHER RELATED FACILITIES AND IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT.	Q51107-23	Track, Field, and Other Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
BENJAMIN PARKER ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR NEW ELEVATOR FOR BUILDING D AND COVERED WALKWAYS CONNECTING BUILDINGS C, D, AND H.	Q91112-23	Buildings C, D & H - Elevator and Covered Walkways	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
BLANCHE POPE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR A NEW FREESTANDING BUILDING TO HOUSE THE EXISTING HAWAIIAN-LANGUAGE IMMERSION PROGRAM AND ENGLISH LANGUAGE PRESCHOOL.	Q93269-21	New HUIP & PreK Classroom Building	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
HAKALAU ELEMENTARY SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION FOR MITIGATION OF LEAD PAINT; EQUIPMENT AND APPURTENANCES. TOTAL FUNDING	Q11016-23	Hakalau Site Mitigation	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
HANA HIGH & ELEMENTARY SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR A GIRLS ATHLETIC LOCKER ROOM.	P52555-26	Existing Girls Locker Room Renovations	NO DESIGN SERVICES	PROJECTED TO BID IN MAR 2026
IROQUOIS POINT ELEMENTARY SCHOOL, OAHU	PLANS, LAND, DESIGN, AND CONSTRUCTION FOR REPLACEMENT OF SEWER SYSTEMS AND SIX-FOOT PERIMETER FENCING FOR STUDENT SAFETY; EQUIPMENT AND APPURTENANCES.	P81364-25	Sewer System and Perimeter Fence Replacement	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KAAAWA ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR ELECTRICAL UPGRADES; EQUIPMENT AND APPURTENANCES.	Q92100-23	Electrical Upgrade	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KAHUKU HIGH & INTERMEDIATE SCHOOL, OAHU	CONSTRUCTION OF CAMPUS IMPROVEMENTS SUCH AS RENOVATION OF ELECTRICAL SYSTEMS; INSTALLATION OF UPDATED TELECOM SYSTEM.	Q92229-22	Campus - Telecommunication Infrastructure Improvements	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
KAILUA HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR ATHLETIC FACILITIES AND OTHER RELATED IMPROVEMENTS.	Q93335-24	Athletic Complex Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KANEOHE ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED DECK EXTENDING OFF THE CAFETERIA; EQUIPMENT AND APPURTENANCES.	P91076-24	Covered Deck Extension From Cafeteria	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KANOELANI ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR CLASSROOM EXPANSION TO INCLUDE RESTROOM FACILITIES FOR SPECIAL EDUCATION STUDENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q84104-23	Classroom Expansion and Restroom Facilities for Sped Students	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KOKO HEAD ELEMENTARY, OAHU	DESIGN AND CONSTRUCTION FOR ADA COMPLIANCE IMPROVEMENTS.	Q26246-21	ADA TRANSITION	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KULA ELEMENTARY SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR A CAFETERIA BUILDING EXPANSION AND INFRASTRUCTURE IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P53041-24	Cafeteria Building Expansion and Infrastructure Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
LAHAINALUNA HIGH SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR ARCHITECTURAL BARRIER REMOVAL FOR ADA COMPLIANCE.	Q54218-19	Architectural Barrier Removal	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
LANAI HIGH AND ELEMENTARY SCHOOL, LANAI	CONSTRUCTION FOR REPAIRS TO THE ROOFING OF VARIOUS BUILDINGS AND GYMNASIUM FLOORING; EQUIPMENT AND APPURTENANCES.	P56044-24	Roofing Repairs to Various Buildings and Gym Flooring Repairs	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
MAKALAPA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CAMPUS-WIDE ELECTRICAL UPGRADES.	Q75101-23	Campus-Wide Electrical Upgrades	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
MAUI HIGH SCHOOL, MAUI	PLANS, DESIGN AND CONSTRUCTION FOR TRACK AND FIELD IMPROVEMENTS TO INCLUDE RESURFACING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	P55036-24	Track & Field Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
MOANALUA ELEMENTARY SCHOOL, OAHU	DESIGN, CONSTRUCTION, AND EQUIPMENT FOR A MULTIPURPOSE INNOVATION CENTER, INCLUDING GROUND AND SITE IMPROVEMENTS, EQUIPMENT AND APPURTENANCES.	Q74268-21	MULTIPURPOSE INNOVATION CENTER	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
MOANALUA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR THE EXPANSION OF THE HEALTH ROOM IN THE ADMINISTRATION BUILDING; EQUIPMENT AND APPURTENANCES.	Q74111-23	Health Room Expansion	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
MOMILANI ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR PERIMETER FENCING AND SECURITY IMPROVEMENTS.	Q84341-24	Fencing & Security Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
NANAKULI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR MAJOR REPAIRS AND GENERAL MAINTENANCE; EQUIPMENT AND APPURTENANCES.	P83062-24	Major Repairs and Maintenance Improvements	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
NANAKULI HIGH AND INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A PERFORMING ARTS CENTER; EQUIPMENT AND APPURTENANCES	Q83220-19	Performing Arts Center Auditorium	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
NUUANU ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR RESURFACING OF VISITOR AND STAFF PARKING LOTS, DRIVEWAYS, AND COMMON AREAS, INCLUDING THE REPAIR AND SMOOTHING OF SIDEWALKS, WALKWAY AREAS, SPEED BUMPS, AND CURBS.	P22345-25	Parking Lot Resurfacing and Other Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
NUUANU ELEMENTARY SCHOOL, OAHU	PLANS AND CONSTRUCTION FOR RESTROOM IN BUILDINGS L, M, AND N.	Q22316-21	School Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
PAHOA HIGH & INTERMEDIATE SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION TO ADDRESS THE SEWAGE AND PLUMBING ISSUES AT THE SCHOOL.	Q18332-24	Campus Sewer System and Plumbing Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
POHAKEA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR PARKING AND TRAFFIC CONTROL IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	P81050-24	Parking and Traffic Control Improvements	DESIGN CONTRACTED	PROJECTED TO BID IN MAR 2026
SALT LAKE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR REPAIRS TO CONCRETE FLOOR IN BUILDING C-2; EQUIPMENT AND APPURTENANCES.	P74077-24	Building C Floor Repairs and Improvements	DESIGN CONTRACTED	PROJECTED TO BID IN MAR 2026

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
WAIHAWA ELEMENTARY SCHOOL, OAHU	DESIGN, CONSTRUCTION, EQUIPMENT, AND APPURTENANCES, FOR A COVERED PLAYCOURT.	Q72126-23	Covered Playcourt	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
WAIANAE INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A COVERED CAMPUS PLAYGROUND AND BASKETBALL COURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q85226-21	COVERED PLAYCOURT	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
WAIPAHU ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CAFETERIA EXPANSION, RENOVATION AND IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS, EQUIPMENT AND APPURTENANCES.	Q86002-18	Cafeteria Improvements	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
WAIPAHU HIGH SCHOOL, OAHU	CONSTRUCTION FOR CAMPUS-WIDE SECURITY FENCING AND GATES AND ALL RELATED WORK INCLUDING NEW WORK AND REFURBISHMENT/REPAIR/RENOVATION; GROUND AND SITE IMPROVEMENTS.	Q86372-24	Campus Wide Security Fencing	DESIGN CONTRACTED	PROJECTED TO BID IN MAR 2026
ALIOLANI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR BUILDING B RESTROOM RENOVATION.	P24337-25	Building B - Restroom Renovation	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
DOLE MIDDLE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR REMOVAL OF ARCHITECTURAL BARRIER.	Q21243-21	ARCHITECTURAL BARRIER REMOVAL	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
EWA BEACH ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR 3 PORTABLE BUILDINGS, REFURNISHING OF BUILDING G, AND SECURITY FENCING.	Q81380-24	Building G Refurbishing and Campus Improvements	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
HEEIA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR COVERED WALKWAY TO CONNECT BUILDING D TO P1, P2, AND P3.	P91351-25	Covered Walkways Connecting Buildings D, P1, P2, and P3	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
HONOWAI ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR ADA IMPROVEMENTS, INCLUDING IMPROVEMENTS TO OR REPLACEMENT OF SCHOOL IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q86336-24	ADA Improvements	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
KAALA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED PLAYCOURT; EQUIPMENT AND APPURTENANCES.	Q72115-23	Covered Playcourt	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
MAKALAPA ELEMENTARY, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR COVERED WALKWAYS FROM C BUILDING TO THE DINING ROOM AND FROM F TO A BUILDING.	Q75369-24	Covered Walkways	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
MANOA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR COMMUNICATION SYSTEM UPGRADES; EQUIPMENT AND APPURTENANCES.	Q22359-24	Telecommunication Improvements	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
MCKINLEY HIGH SCHOOL, OAHU (LUMP SUM CIP - INSTRUCTIONAL, STATEWIDE)	DESIGN, AND CONSTRUCTION FOR EQUITY, INCLUDING RENOVATION, EXPANSION AND/OR REPLACEMENT OF FACILITIES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q23483-24	Science Classroom Improvements	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
MILILANI UKA ELEMENTARY, OAHU	DESIGN AND CONSTRUCTION FOR TELECOM IMPROVEMENTS AND ALL RELATED WORK INCLUDING NEW WORK AND REFURBISHMENT/REPAIR/RENOVATION.	Q73362-24	Telecommunication Improvements	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
NOELANI ELEMENTARY SCHOOL, OAHU	PLANS AND CONSTRUCTION FOR COVERED WALKWAYS TO ALL PORTABLE CLASSROOMS.	Q22414-24	Covered Walkways to Portable Classrooms	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
NUUANU ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR SAFETY IMPROVEMENTS INCLUDING FENCING FOR THE COVERED GYM; EQUIPMENT AND APPURTENANCES.	Q22124-23	Safety Improvements Including Fencing for Covered Gym	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
PAHOA ELEMENTARY SCHOOL, HAWAII	DESIGN AND CONSTRUCTION FOR UPGRADES TO CLASSROOMS AND SUPPORT FACILITIES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q18275-22	School Improvements	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
WAIANAE ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR PARKING LOT EXPANSION; EQUIPMENT AND APPURTENANCES.	P85070-24	Parking Lot Expansion Improvements	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
WAIPAHU ELEMENTARY SCHOOL, OAHU	PLANS AND DESIGN TO IMPROVE FACILITIES AND INFRASTRUCTURE, INCLUDING NEW PARKING LOT AREAS.	Q86103-23	Improvements to Facilities and Infrastructure, Including New Parking Lot Areas	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAR 2026
HANA HIGH AND ELEMENTARY SCHOOL, MAUI	PLANS, DESIGN, AND CONSTRUCTION FOR A MULTIPURPOSE ATHLETIC FIELD; EQUIPMENT AND APPURTENANCES.	P52033-24	Multipurpose Athletic Field	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KAHAKAI ELEMENTARY SCHOOL, HAWAII	DESIGN AND CONSTRUCTION FOR PARKING LOT IMPROVEMENTS, PAVEMENT AND EXTENSION OF ACCESS ROAD, GROUND AND SITE IMPROVEMENTS.	P17058-24	Parking Lot Improvements, Paving and Extension of Access Road	DESIGN CONTRACTED	PROJECTED TO BID IN APR 2026
KAIMUKI MIDDLE SCHOOL, OAHU	PLANS, DESIGN, CONSTRUCTION, EQUIPMENT AND APPURTENANCES FOR WALKWAY IMPROVEMENTS.	P25083-24	Walkway Improvements	DESIGN CONTRACTED	PROJECTED TO BID IN APR 2026
KAPAA ELEMENTARY SCHOOL, KAUAI	CONSTRUCTION FOR A COVERED WALKWAY AND ELECTRICAL UPGRADES.	P41054-24	Covered Walkways and Electrical Upgrades	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KEALAKEHE INTERMEDIATE SCHOOL, HAWAII	DESIGN AND CONSTRUCTION FOR INSTALLATION OF ROOF COVER AND RESURFACING OF BASKETBALL AND VOLLEYBALL COURTS; EQUIPMENT AND APPURTENANCES.	P15069-24	Covered Courts and Resurfacing of Basketball and Volleyball Courts	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KEKAHA ELEMENTARY SCHOOL, KAUAI	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED PLAY COURT; GROUND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P43074-24	Covered Playcourt and Related Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KEKAULIKE HIGH SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR SEWER SYSTEM IMPROVEMENTS.	P53206-23	Campus - Sewer System Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KIPAPA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CAFETERIA AIR CONDITIONING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P73080-24	Air Conditioning of Cafeteria	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
MCKINLEY HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR ARCHITECTURAL BARRIER REMOVAL (PHASE 3) FOR ADA REQUIREMENTS.	Q23255-22	Architectural Barrier Removal, Phase 3	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN APR 2026
MILILANI IKE ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A PLAY COURT.	P73355-25	Playcourt Improvements	DESIGN CONTRACTED	PROJECTED TO BID IN APR 2026

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
MILILANI MIDDLE SCHOOL, OAHU	CONSTRUCTION FOR REPLACEMENT OF PLAY COURT SURFACE, INCLUDING WATERPROOFING THE CURRENT RETAINING WALL.	P73361-25	Court Resurfacing and Waterproofing Walls	DESIGN CONTRACTED	PROJECTED TO BID IN APR 2026
STEVENSON MIDDLE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR RENOVATIONS AND IMPROVEMENTS FOR PHYSICAL EDUCATION FACILITIES, INCLUDING CLASSROOMS, STORAGE, SHOWER ROOMS, AND COVERED BASKETBALL COURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q22453-23	Covered Basketball/Play Court	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
WASHINGTON MIDDLE SCHOOL, OAHU	DESIGN AND CONSTRUCTION OF A NEW BAND ROOM INCLUDING RENOVATION OF THE CURRENT BAND ROOM FOR OTHER CURRICULUMS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q24000-14	New Band Room & Renovations	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN APR 2026
JARRETT INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR LEVELING AND REGRASSING THE 2 LARGE FIELDS ON CAMPUS.	P24373-25	Regrade Campus Fields	PROJECTED TO CONTRACT IN DEC 2025	PROJECTED TO BID IN APR 2026
KAISER HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR THE INSTALLATION OF A SCHOOL WIDE OUTDOOR PAGING SYSTEM, SCHOOL WIDE INDOOR PAGING AND TELEPHONE SYSTEM, AND AUDIO BELL SYSTEM; NETWORK INFRASTRUCTURE TO SUPPORT THE (3) INSTALLATIONS.	Q26358-24	Telecommunication Improvements	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN APR 2026
KAMAILE ACADEMY, OAHU	DESIGN AND CONSTRUCTION TO INSTALL A CAMPUS PLAYGROUND, ADDITIONAL PARKING, AN IRRIGATION SYSTEM, FENCING AND TO GRADE AND CONDITION THE SOIL.	Q85418-24	Playground, Fencing, And Other Improvements	PROJECTED TO CONTRACT IN DEC 2025	PROJECTED TO BID IN APR 2026
LANAI HIGH & ELEMENTARY SCHOOL, LANAI	PLANS, DESIGN, AND CONSTRUCTION FOR INSTALLATION OF A NEW FIRE ALARM SYSTEM TO ENSURE THE SAFETY OF STUDENTS, STAFF, AND THE COMMUNITY.	Q56329-24	Campus - Replace Fire Alarm System	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN APR 2026
LEILEHUA HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR GIRLS ATHLETIC LOCKER ROOMS.	Q72247-22	Girls Athletic Locker Room	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN APR 2026
LUNALILO ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A COVERED PLAY COURT; GROUND AND SITE IMPROVEMENT; EQUIPMENT AND APPURTENANCES.	Q24537-24	Multipurpose Covered Space Ph 2	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN APR 2026
NANAKULI ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR VARIOUS PROJECTS INCLUDING THE RESURFACING OF THE HILLSIDE AT THE BACK OF THE BASKETBALL COURTS, REPLACEMENT OF VANDALIZED CAMERAS, AND A SPRINKLER SYSTEM FOR THE UPPER FIELD; EQUIPMENT AND APPURTENANCES.	P83350-25	Various School Improvements of Hillside, Upper Field, Areas Around Basketball Courts, and Security Measures	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN APR 2026
ALVAH A SCOTT ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR NEW OFFICE AREA AND HEALTH ROOM.	Q71349-24	Office Area and Health Room Improvements	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
BALDWIN HIGH SCHOOL, MAUI	PLANS AND CONSTRUCTION FOR PE AND ATHLETIC FACILITIES, INCLUDING LOCKER ROOMS, AND OTHER IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q51430-24	Athletic Facilities Improvements for Softball	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
CASTLE HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR AGRICULTURAL FARM EXPANSION TO ACCOMMODATE INCREASED IDEAS INTO FARM EDUCATION.	Q91340-24	Agricultural Farm Expansion	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
ERNEST BOWEN DESILVA ELEMENTARY SCHOOL, HAWAII	PLANS AND DESIGN FOR NEW CLASSROOM BUILDING	P11055-24	New Classroom Building	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
KALIHI UKA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR SCHOOL IMPROVEMENTS, INCLUDING THE STABILIZATION OF BUILDINGS A AND C AND PERIMETER SECURITY FENCES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT	Q21092-23	School Improvements Including Stabilization and Fencing	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
LEILEHUA HIGH SCHOOL, ADMINISTRATION BUILDING, OAHU	PLANS, DESIGN, CONSTRUCTION AND EQUIPMENT FOR A NEW ADMINISTRATION BUILDING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q72098-23	New Administration Building	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
MILILANI HIGH SCHOOL, COVERED PLAYCOURT, OAHU	DESIGN AND CONSTRUCTION FOR A COVERED PLAYCOURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q73122-23	Covered Playcourt	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
MILILANI IKE ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR RESURFACING AND RESTRIPIING OF DRIVEWAYS, DROP-OFF LANES, AND PARKING LOTS; EQUIPMENT AND APPURTENANCES.	P73061-24	Resurface and Restripe Driveways, Drop-off Lanes, and Parking Lots	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
PEARL CITY ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR THE REPLACEMENT OF CAMPUS WATERLINES.	Q84095-23	Campus Replace Waterlines	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
PEARL CITY HIGHLANDS ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION ELECTRICAL UPGRADES; EQUIPMENT AND APPURTENANCES.	Q84096-23	Electrical Upgrades	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
ALIAMANU ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR COVERED PLAYCOURT AND PEDESTRIAN ACCESS IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT.	Q75215-19	Covered Playcourt	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAY 2026
KAIMUKI HIGH SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR CAMPUS SECURITY UPGRADES INCLUDING FULL PERIMETER SECURITY FENCING; EQUIPMENT AND APPURTENANCES.	Q24116-23	Campus Security Upgrades Including Perimeter Security Fencing	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAY 2026
MOLOKAI MIDDLE SCHOOL, MOLOKAI	PLANS AND DESIGN FOR ATHLETICS AND PHYSICAL EDUCATION FACILITIES FOR MOLOKAI MIDDLE SCHOOL	P57048-24	Athletics and PE Facilities Improvements	PROJECTED TO CONTRACT IN OCT 2025	PROJECTED TO BID IN MAY 2026
EAST KAPOLEI HIGH SCHOOL, HOOPILI, OAHU	DESIGN AND CONSTRUCTION FOR NEW EAST KAPOLEI HIGH SCHOOL; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q82000-16	New High School	PENDING RELEASE OF FUNDS TO DOE	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S LUMP SUM BACKLOG LIST
KAILUA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A NEW PEDESTRIAN AND VEHICLE ENTRY WAY, PARKING AREA, AND ELECTRICAL UPGRADES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				PROPOSED LAPSE

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
MANANA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR RESTROOM FACILITIES FOR PORTABLE CLASSROOM; EQUIPMENT AND APPURTENANCES.				PROPOSED LAPSE
NANAIAKAPONO ELEMENTARY SCHOOL, OAHU	PLANS AND CONSTRUCTION FOR A NEW SPRINKLER SYSTEM, LANDSCAPING, AND MAINTENANCE; EQUIPMENT AND APPURTENANCES.				PROPOSED LAPSE
KAMEHAMEHA III ELEMENTARY SCHOOL, MAUI	CONSTRUCTION FOR AIR CONDITIONING UNIT REPLACEMENTS; EQUIPMENT AND APPURTENANCES.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
LIHIKAI ELEMENTARY SCHOOL, MAUI	DESIGN AND CONSTRUCTION AND EQUIPMENT FOR COMMUNICATION AND ELECTRICAL UPGRADES, AND OTHER RELATED IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
MOANALUA MIDDLE SCHOOL, OAHU	CONSTRUCTION FOR AN OUTDOOR COVERED PLAY COURT; EQUIPMENT AND APPURTENANCES.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
NEW OAHU BASEYARD, ACQUISITION, OAHU	PLANS, LAND ACQUISITION, DESIGN, CONSTRUCTION, AND EQUIPMENT FOR ACQUISITION OF TMKS (1) 9-5-046-041 AND (1) 9-5-046-042				PREVIOUSLY VETOED UNDER ACT 230/SLH24
POMAIKAI ELEMENTARY SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR PLAYFIELD IMPROVEMENTS, INCLUDING REGRADING/RECONDITIONING, IRRIGATION UPGRADES, LANDSCAPING, REPLACING CAMPUS WATER VALVES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
SALT LAKE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION TO REMOVE GRASS AROUND PLAYGROUND AND RESURFACE WITH SYNTHETIC TURF.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
WAIALUA HIGH AND INTERMEDIATE SCHOOL, OAHU	PLANS FOR DUE DILIGENCE STUDY FOR TRACK AND FIELD IMPROVEMENTS AND OTHER RELATED FACILITIES AT WAIALUA HIGH AND INTERMEDIATE SCHOOL.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
AIEA INTERMEDIATE SCHOOL, OAHU	DESIGN FOR AN OUTDOOR GATHERING AREA TO INCLUDE A STAGE, ASSOCIATED SEATING, AND OTHER NECESSARY INFRASTRUCTURE; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES				LAPSED UNDER ACT 250
AUGUST AHRENS ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR COVERED WALKWAY AND SHELTER.				LAPSED UNDER ACT 250
CASTLE HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR THEATRE SEATING, LIGHTING REPLACEMENT, AND OTHER IMPROVEMENTS.				LAPSED UNDER ACT 250
FERN ELEMENTARY, OAHU	CONSTRUCTION TO REPLACE CAMPUS FIRE ALARM SYSTEM; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
ILIMA INTERMEDIATE SCHOOL, OAHU	PLANS AND DESIGN FOR A NEW BUILDING TO INCLUDE A PERFORMING ARTS CENTER, ASSOCIATED PARKING FACILITIES, AND IMPROVEMENTS				LAPSED UNDER ACT 250
JARRETT INTERMEDIATE SCHOOL, OAHU	CONSTRUCTION FOR CAMPUS REROOF OF COVERED WALKWAYS.				LAPSED UNDER ACT 250
KALIHI KAI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR ELECTRICAL UPGRADES FOR C BUILDING; EQUIPMENT AND APPURTENANCES				LAPSED UNDER ACT 250
KEALAKEHE ELEMENTARY SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION FOR A NEW CAFETERIA BUILDING AND AIR CONDITIONING SYSTEM; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
KIPAPA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR NEW COVERED PLAYCOURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
KONAWAENA HIGH SCHOOL, HAWAII	CONSTRUCTION FOR REKEYING THE ENTIRE SCHOOL.				LAPSED UNDER ACT 250
LAHAINA INTERMEDIATE SCHOOL, MAUI	PLANS, DESIGN, GROUND & SITE IMPROVEMENTS, AND CONSTRUCTION FOR A COMMUNITY GYM AND CIVIL DEFENSE SHELTER, TO INCLUDE A KITCHEN, RESTROOMS AND SHOWERING FACILITIES.				LAPSED UNDER ACT 250
LIHOLIHO ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR AN AIR-CONDITIONED MULTIPURPOSE LEARNING AREA.				LAPSED UNDER ACT 250
LINCOLN ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A RAISED CROSSWALK ALONG THE AUWAIOLIMU STREET ACCESS TO CAMPUS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
MAUI WAENA INTERMEDIATE, MAUI	CONSTRUCTION FOR FIELD MAINTENANCE AND IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
MOANALUA HIGH SCHOOL, OAHU	PLANS, DESIGN, CONSTRUCTION, GROUND AND SITE IMPROVEMENTS, EQUIPMENT AND APPURTENANCES FOR A MULTIPURPOSE INNOVATION CENTER.				LAPSED UNDER ACT 250
MOANALUA MIDDLE SCHOOL, OAHU	PLANS, DESIGN, CONSTRUCTION, GROUND AND SITE IMPROVEMENTS, EQUIPMENT AND APPURTENANCES FOR AN OUTDOOR STAGE AND SITTING AREA (CONCRETE STEP AND PADS).				LAPSED UNDER ACT 250
NIIHAU HIGH & ELEMENTARY SCHOOL, NIIAHU	PLANS, DESIGN, AND CONSTRUCTION FOR SCHOOL CAFETERIA & KITCHEN UPGRADES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
PEARL CITY HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION TO RESURFACE TENNIS COURTS.				LAPSED UNDER ACT 250
PUUHALE ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A NEW OUTDOOR LEARNING SPACE; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
ROOSEVELT HIGH SCHOOL, OAHU	PLANS AND CONSTRUCTION FOR CAMPUS ASPHALT RESURFACING AND RESTRIPIING OF LINES FROM MOTT-SMITH ENTRANCE TO E BUILDING, AND PARKING LOT LINES.				LAPSED UNDER ACT 250
WAIPAHAU HIGH SCHOOL, OAHU	CONSTRUCTION FOR TENNIS COURT RESURFACING PROJECT.				LAPSED UNDER ACT 250
WAIPAHAU INTERMEDIATE SCHOOL, OAHU	WAIPAHAU INTERMEDIATE SCHOOL, OAHU DESIGN AND CONSTRUCTION FOR NEW DIGITAL MEDIA, ROBOTICS, ENGINEERING/ ELECTRONICS, ANIMATION, MUSIC AND SCIENCE (DREAMS) BUILDING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
WAIPAHAU INTERMEDIATE SCHOOL, OAHU	CONSTRUCTION FOR AIR CONDITIONING REPAIRS.				LAPSED UNDER ACT 250
WASHINGTON MIDDLE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR UPGRADES TO ATHLETIC COURTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
WEBLING ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A NEW PAVED WALKWAY FROM SCHOOL TO ALTERNATIVE EXIT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
WEBLING ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR THE EXPANSION OF THE ADMINISTRATION AND LIBRARY BUILDINGS AND FOR COVERED WALKWAYS TO CLASSROOM BUILDINGS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250

CONSTRUCTION PROJECTS
JULY 1 2024 through JUNE 30 2025

ATTACHMENT 2

CATEGORY	SCHOOL	PROGRAM DESCRIPTION	PROJECT NUMBER	TOTAL JOB COST	JOB TYPE
ADA Compliance	FARRINGTON HS	Farrington HS - ADA Improvements	Q21223-18	\$ 1,276,998.00	CIP
ADA Compliance	KAHALA ES	Kahala ES - ADA Transition	Q25220-18	\$ 1,077,477.00	CIP
ADA Compliance	KUALAPUU ES	Kualapuu ES - ADA Transition	Q57000-18	\$ 2,156,041.00	CIP
ADA Compliance	WAIANAE HS	Waianae HS - Architectural Barrier Removal	Q85001-12	\$ 6,425,016.00	CIP
CIP	ALIAMANU ES	Aliamanu ES - Parking Lot Improvement	Q75205-18	\$ 1,258,766.40	CIP
CIP	CAMPBELL HS	Campbell HS - Track, Field and Other Improvements	Q81214-19	\$ 5,000,795.00	CIP
CIP	CASTLE HS	Castle HS - Track, Field and Other Improvements	Q91270-21	\$ 3,304,301.00	CIP
CIP	HEEIA ES	Heeia ES - Drainage Improvements	Q91206-19	\$ 378,486.00	CIP
CIP	HANA HS	Hana HS and ES A Rpl Freezer.	P52226-23	\$ 264,726.74	CIP
CIP	HONOWAI ES	Honowai ES - Electrical Upgrades and Air Conditioning for Portables	Q86207-21	\$ 270,700.00	CIP
CIP	ILIMA IS	Ilima IS - Parking Lot Improvements	Q81210-18	\$ 2,120,396.80	CIP
CIP	KAHALA ES	Kahala ES - Drainage Improvements	Q25208-18	\$ 579,077.00	CIP
CIP	KAHALA ES	Kahala ES Parking Lot Improvements, Drainage, and Other Misc.	Q25283-23	\$ 749,980.48	CIP
CIP	KAHUKU HIS	Kahuku HIS Gym Bleachers	Q92238-20	\$ 1,237,214.38	CIP
CIP	KAILUA HS	Kailua HS Bleachers Drainage Erosion Control	P93223-22	\$ 386,000.00	CIP
CIP	KAILUA IS	Kailua IS - Building F Stream Academy	Q94000-18	\$ 600,017.00	CIP
CIP	KAIMILOA ES	Kaimiloa ES Fire Lane, Field and Campus Imprv.	Q81268-21	\$ 252,435.82	CIP
CIP	KALIHI ES	Kalihi ES Facility and Infrastructure Improvements.	P21289-23	\$ 683,089.20	CIP
CIP	KALIHI UKA ES	Kalihi Uka ES - Campus Facilities	Q21279-20	\$ 1,659,091.00	CIP
CIP	KAUAI HS	Kauai HS - Science Facilities Upgrade	Q42001-13	\$ 4,470,999.00	CIP
CIP	LEILEHUA HS	Leilehua HS - Track, Field and Stadium Improvements	Q72207-19	\$ 3,923,130.00	CIP
CIP	PEARL CITY HS	Pearl City HS Replace Gym Bleachers.	Q84272-21	\$ 985,150.32	CIP
CIP	WAIANAE HS	Waianae HS - Marine Science Center	Q85204-17	\$ 331,491.00	CIP
CIP	WAIANAE HS	Waianae HS - Searider Production Connect SP-T	Q85002-15	\$ 7,450,082.00	CIP
CIP	WAIANAE HS	Waianae HS - Soils Removal.	Q85275-21	\$ 228,275.06	CIP
CIP	WAIHEE ES	Waihee ES - Administration Building - New or Expand	Q51000-16	\$ 10,419,673.00	CIP
CIP	WAIMANALO EIS	Waimanalo EIS - Science Technology and Media Building	Q93000-14	\$ 3,240,009.00	CIP
CIP	WAIPAHU HS	Waipahu HS N Replace Bleachers.	P86230-22	\$ 989,590.20	CIP
CIP	WILSON ES	Wilson ES - Covered Play Area	Q25210-19	\$ 1,649,054.00	CIP
CIP	VARIOUS HILO	Various Hilo-Waiakea Complex Soil Remediation.	P61242-24	\$ 1,123,001.61	CIP

CONSTRUCTION PROJECTS
JULY 1 2024 through JUNE 30 2025

ATTACHMENT 2

CATEGORY	SCHOOL	PROGRAM DESCRIPTION	PROJECT NUMBER	TOTAL JOB COST	JOB TYPE
Gender Equity - Compliance	MOANALUA HS	Moanalua HS - Softball Field	Q74230-21	\$ 2,991,503.00	CIP
Health and Safety	KAUMUALII ES	Kaumualii ES - Replace Fire Alarm System	P42215-22	\$ 1,233,406.00	CIP
Health and Safety	KUHIO Fire AF-	Kuhio ES - Fire Alarm Upgrade	P24223-20	\$ 412,041.00	CIP
Health and Safety	KAEWAI ES	Kaewai ES - Campus Replace Fire Alarm	P21002-16	\$ 388,845.00	CIP
Health and Safety	KAMILOIKI ES	Kamiloiki ES - Campus Replace Fire Alarm System	P26018-10	\$ 492,790.00	CIP
Heat Abatement	AHRENS ES	Ahrens ES M Replace AC Unit	P86259-22	\$ 776,370.00	R&M
Heat Abatement	ALIOLANI ES	Aliiolani ES Heat Abatement	Q24310-21	\$ 33,650.00	R&M
Heat Abatement	CASTLE HS	Castle HS Gym Improvements and Heat Abatement.	Q91228-22	\$ 169,853.18	R&M
Heat Abatement	ELEELE ES	Eleele ES: Campus Install AC Cooling	Q43212-21	\$ 944,606.67	CIP
Heat Abatement	HONOWAI ES	Honowai ES Heat Abatement	P86221-23	\$ 513,237.00	R&M
Heat Abatement	KAPOLEI MS	Kapolei MS AC Efficiency Replacement	R82215-20	\$ 2,499,468.77	CIP
Heat Abatement	KEAAU MS	Keaau MS ACER	R14214-20	\$ 436,185.67	CIP
Heat Abatement	KEONEPOKO ES	.Keonepoko ES AC Efficiency Replacement	R18220-20	\$ 723,904.23	CIP
Heat Abatement	LAHAINA IS	Lahaina IS AC Efficiency Replacement.	R54202-20	\$ 70,233.06	CIP
Heat Abatement	LUNALILO ES	Lunalilo ES Heat Abatement	Q24307-21	\$ 521,875.00	R&M
Heat Abatement	MAILI ES	Maili ES Facility Improvements AC Portables	P85222-23	\$ 805,900.00	R&M
Heat Abatement	MAUI HS	Maui Hs Misc. R&M for FY08-11	P55006-11	\$ 2,012,038.89	R&M
Heat Abatement	MOKULELE ES	Mokulele ES - PVAC Permanent Classrooms	T75002-18	\$ 2,542,460.00	R&M
Heat Abatement	NAHIENAENA ES	Nahienaena ES AC Efficiency Replacement	R54203-20	\$ 195,181.46	CIP
Heat Abatement	NANAKULI ES	Nanakuli ES E AC Replacement	P83225-22	\$ 150,495.00	R&M
Heat Abatement	WAIAKEA IS	Waiakea IS AC Efficiency Replacement	R19215-20	\$ 526,710.76	CIP
Heat Abatement	WAIKOLOA EMS	Waikoloa EMS ACER Portables	R15221-21	\$ 207,697.60	CIP
Heat Abatement	WAIKOLOA EMS	Waikoloa EMS AC Bldgs A&B	R15218-20	\$ 604,606.31	R&M
Repair & Maintenance	AHUIMANU ES	Ahuimanu ES P-2 Renovation.	P91201-23	\$ 139,827.26	R&M
Repair & Maintenance	AIEA HS	Aiea HS Various Bldgs Repair & Paint.	P71221-23	\$ 2,131,196.43	R&M
Repair & Maintenance	AIEA HS	Aiea HS H Reroof.	P71227-22	\$ 228,218.83	R&M
Repair & Maintenance	ALIAMANU ES	Aliamanu ES Repair Replace Arizona Road Stairs.	P75004-19	\$ 313,018.07	R&M
Repair & Maintenance	ALIOLANI ES	Aliiolani ES Resurface Playcourt & Replace Equipment.	P24225-22	\$ 150,088.42	R&M
Repair & Maintenance	ANUENUE SCHOOL	Anuenue School A&D Reroof.	P22239-22	\$ 1,145,332.21	R&M
Repair & Maintenance	AUGUST AHRENS ES	Ahrens ES Facility Improvements	P86220-23	\$ 211,625.00	R&M
Repair & Maintenance	AUGUST AHRENS ES	Ahrens ES Building J Restroom Renovations	Q86218-19	\$ 394,725.39	R&M
Repair and Maintenance	AUGUST AHRENS ES	August Ahrens ES - Whole School Renovation	Q86228-21	\$ 1,583,258.00	R&M
Repair & Maintenance	BALDWIN HS	Baldwin HS - Practice Field Remediation	P51089-24	\$ 392,998.29	R&M
Repair & Maintenance	BALDWIN HS	Baldwin HS H Reroof.	P51224-22	\$ 437,764.45	R&M
Repair and Maintenance	BALDWIN HS	Baldwin HS - Building B Reroof	Q51223-19	\$ 1,986,686.00	R&M
Repair & Maintenance	CASTLE HS	Castle HS Cov Wkwy Rerf Ph 2..	P91206-22	\$ 364,573.20	R&M

CONSTRUCTION PROJECTS
JULY 1 2024 through JUNE 30 2025

ATTACHMENT 2

CATEGORY	SCHOOL	PROGRAM DESCRIPTION	PROJECT NUMBER	TOTAL JOB COST	JOB TYPE
Repair & Maintenance	DE SILVA	De Silva ES Facility & Infrastructure Improvements..	P11213-23	\$ 247,465.73	R&M
Repair & Maintenance	ENCHANTED LAKE	Enchanted Lake ES Misc. R&M for FY16.	P93006-16	\$ 544,004.68	R&M
Repair & Maintenance	EWA BEACH	Ewa Beach ES C Renovate Upstairs Restroom	Q81245-20	\$ 300,128.72	R&M
Repair & Maintenance	FARRINGTON HS	Farrington HS Misc R&M for FY 2010-2011.-.	P21003-11	\$ 579,567.80	R&M
Repair & Maintenance	HAIKU ES	Haiku ES Facility & Infrastructure Improvements.	P53218-23	\$ 465,299.28	R&M
Repair & Maintenance	HAIKU ES	Haiku ES Campus Fencing	Q53272-22	\$ 805,755.53	R&M
Repair & Maintenance	HAIKU ES	Haiku ES Reroof P3, P9, P10.	P53139-24	\$ 206,477.44	R&M
Repair & Maintenance	HAIKU ES	Haiku ES Misc. R&M for FY14	P53000-14	\$ 392,412.19	R&M
Repair & Maintenance	HAIKU ES	Haiku ES Various Carpet Repairs	P53001-07	\$ 459,623.82	R&M
Repair & Maintenance	HALEIWA ES	Haleiwa ES Parking Lot Repave.	P76294-23	\$ 438,182.16	R&M
Repair & Maintenance	HANA HS	Hana HS and ES A-I-H Reroof Walkways.-.	P52249-21	\$ 969,265.90	R&M
Repair & Maintenance	HAUULA ES	Hauula ES 02 Resurface Playcourt.	P92220-23	\$ 145,427.49	R&M
Repair and Maintenance	HIGHLANDS IS	Highlands IS - MISC R&M FOR FY 2016	P84001-16	\$ 290,463.00	CIP
Repair & Maintenance	HILO DISTRICT	Hilo District Annex D Reroof, Gutters, & Downspouts.	P11255-21	\$ 215,028.10	R&M
Repair & Maintenance	HILO DISTRICT	Hilo District Annex C Rm 1 Rpl Flooring Paint Interior.	P11256-22	\$ 51,211.62	R&M
Repair & Maintenance	HILO HS	Hilo HS Bldg. B - Restroom Repair.	P11302-23	\$ 32,076.30	R&M
Repair & Maintenance	HILO UNION	Hilo Union ES Campus - Reroof Walkways	P11005-19	\$ 463,008.97	R&M
Repair & Maintenance	HOLOMUA ES	Holomua ES A Reroof.	P81251-22	\$ 385,333.33	R&M
Repair & Maintenance	HONOKAA HIS	Honokaa HIS V Rerf and Rpl Jalousies.	P12237-21	\$ 846,291.21	R&M
Repair & Maintenance	HOOKENA ES	Hookena ES RPR Gas Leak.	P17323-23	\$ 31,152.81	R&M
Repair and Maintenance	IROQUOIS POINT ES	Iroquois Point ES - MISC. R&M FOR FY 2016	P81008-16	\$ 490,665.00	R&M
Repair & Maintenance	JARRETT MS	Jarrett MS Bldg H Reroof & Bldg I Light Fixtures.	Q24311-21	\$ 179,714.68	R&M
Repair & Maintenance	JARRETT MS	Jarrett MS Basketball Court Drainage Improvements-	Q24114-23	\$ 233,588.97	R&M
Repair and Maintenance	JARRETT MS	Jarrett MS - Walkways and Misc. Building Improvements	Q24210-18	\$ 300,830.00	R&M
Repair & Maintenance	KAALA ES	Kaala ES D Recoat Metal Roof.	P72233-22	\$ 83,632.53	R&M
Repair & Maintenance	KAEWAI ES	Kaewai ES H Reroof.	P21221-23	\$ 621,505.04	R&M
Repair & Maintenance	KAHALUU ES	Kahaluu ES A Renovate Restrooms	P91259-21	\$ 441,609.00	R&M
Repair & Maintenance	KAILUA IS	Kailua IS 03 Resrf Playcourt	P94219-21	\$ 517,983.19	R&M
Repair & Maintenance	KAIMUKI MS	Kaimuki MS Pedestrian Walkway from Cafeteria to PE Building.	Q25256-22	\$ 171,876.24	R&M
Repair & Maintenance	KAINALU ES	Kainalu ES I Rpl AC Units	P94214-22	\$ 216,928.53	R&M
Repair & Maintenance	KAISER HS	Kaiser HS D to N Replace Sewer Line.	P26243-22	\$ 203,856.09	R&M
Repair & Maintenance	KALAKAUA MS	Kalakaua MS G & H Demolish..	P21001-18	\$ 398,355.28	R&M

CONSTRUCTION PROJECTS
JULY 1 2024 through JUNE 30 2025

ATTACHMENT 2

CATEGORY	SCHOOL	PROGRAM DESCRIPTION	PROJECT NUMBER	TOTAL JOB COST	JOB TYPE
Repair & Maintenance	KALAMA IS	Kalama IS B Reroof	P53273-21	\$ 791,987.08	R&M
Repair & Maintenance	KALIHI ES	Kalihi ES 04 Renovate Covered Playcourt	P21248-21	\$ 709,676.75	R&M
Repair & Maintenance	KALIHI KAI	Kalihi Kai ES H 2nd Fr Railing & Spall Repairs.	P21393-23	\$ 421,300.91	R&M
Repair & Maintenance	KALIHI UKA	Kalihi Uka ES C 2nd & 3rd Floors Repair Railings.	P21005-19	\$ 501,583.59	R&M
Repair & Maintenance	KALIHI WAENA	Kalihi Waena ES H Reroof.	P21229-23	\$ 348,987.60	R&M
Repair and Maintenance	KAMAILE ACADEMY PCS	Kamaile Academy - Playfield and School Improvements	Q85248-20	\$ 395,000.00	R&M
Repair & Maintenance	KAMAKAHELEI MS	Kamakahahelei MS K Reroof	P42448-25	\$ 36,909.00	R&M
Repair & Maintenance	KAMAKAHELEI MS	Kamakahahelei MS F Reroof.	P42208-23	\$ 459,953.04	R&M
Repair & Maintenance	KAMALII ES	Kamalii ES Replace Wooden Fence.	P55294-23	\$ 62,562.03	R&M
Repair & Maintenance	KAPAA HS	Kapaa HS H Reroof.	P41206-23	\$ 487,591.44	R&M
Repair & Maintenance	KAPAA HS	Kapaa HS K Repaint Exterior	P41211-20	\$ 587,292.43	R&M
Repair & Maintenance	KAPIOLANI ES	Kapiolani ES E Rpl Kitchen Water Heaters.	P11213-22	\$ 93,988.44	R&M
Repair & Maintenance	KAPOLEI HS	Kapolei HS Stadium Replace Lighting.	P82233-22	\$ 1,101,964.95	R&M
Repair & Maintenance	KAPOLEI HS	Kapolei HS J Repair Roof & Exterior Improvements.	P82212-23	\$ 1,103,767.59	R&M
Repair and Maintenance	KAULUWELA ES	Kauluwela ES - Buildings S & D Retrofit and Renovation	Q23264-20	\$ 1,036,657.00	R&M
Repair & Maintenance	KEAAU ES	Keaaau ES C D E F Rpl Gutters.	P14206-22	\$ 282,249.64	R&M
Repair & Maintenance	KEALAKEHE H	Kealakehe H Temp Structural Repairs.	P15293-24	\$ 15,899.67	R&M
Repair & Maintenance	KEALAKEHE IS	Kealakehe IS Cafe Unclog Sink Floor Drain.	P15316-23	\$ 201,663.12	R&M
Repair & Maintenance	KEAUKAHA ES	Keaukaha ES E Reroof	P11273-21	\$ 77,836.27	R&M
Repair & Maintenance	KEKAULIKE HS	Kekaulike HS Various Campus Walkway Reroofs.	P53140-24	\$ 857,418.46	R&M
Repair & Maintenance	KEKAULIKE HS	Kekaulike HS K Reroof.	P53258-22	\$ 1,167,953.85	R&M
Repair & Maintenance	KEKAULIKE HS	Kekaulike HS T Reroof.	P53259-22	\$ 383,267.74	R&M
Repair & Maintenance	KEKAULIKE HS	Kekaulike HS Bldg I Reroof.	P53260-22	\$ 891,751.13	R&M
Repair & Maintenance	KEKAULIKE HS	Kekaulike HS D Reroof.	P53262-22	\$ 1,088,299.46	R&M
Repair & Maintenance	KEKAULIKE HS	Kekaulike HS V Waterproofing & Flashing.	P53143-24	\$ 502,042.88	R&M
Repair & Maintenance	KING KEKAULIKE	King Kekaulike - Light Pole Replacement	P53026-24	\$ 189,327.00	R&M
Repair & Maintenance	KIPAPA ES	Kipapa ES C Renovate Cafeteria Stage	P73000-17	\$ 110,756.36	R&M
Repair & Maintenance	KOHALA ES	Kohala ES A Replace Fiber Cloth Covering.	P16317-25	\$ 9,562.12	R&M
Repair & Maintenance	KONAWAENA ES	Konawaena ES B Replace Water Heater.	P17004-16	\$ 145,370.77	R&M
Repair & Maintenance	KULA ES	Kula ES MISC. R&M for FY14.	P53003-14	\$ 98,345.18	R&M
Repair & Maintenance	LAHAINALUNA HS	Lahainaluna HS L Reroof.	P54206-22	\$ 894,176.11	R&M
Repair & Maintenance	LAHAINALUNA HS	Lahainaluna HS K Reroof & Carp RPRs.	P54205-22	\$ 556,390.59	R&M
Repair & Maintenance	LAHAINALUNA HS	Lahainaluna HS W Reroof.	P54263-22	\$ 271,026.73	R&M
Repair & Maintenance	LAIE ES	Laie ES Campus Reroof Repair Covered Walkways	P92227-21	\$ 404,269.41	R&M
Repair and Maintenance	LEILEHUA HS	Leilehua HS - Campus Road & Parking Repavement	Q72217-19	\$ 1,232,640.00	R&M
Repair & Maintenance	LIHIKAI ES	Lihikai ES Replace Marquee Sign.	P55227-23	\$ 54,409.76	R&M

CONSTRUCTION PROJECTS
JULY 1 2024 through JUNE 30 2025

ATTACHMENT 2

CATEGORY	SCHOOL	PROGRAM DESCRIPTION	PROJECT NUMBER	TOTAL JOB COST	JOB TYPE
Repair & Maintenance	LIKELIKE ES	Likeline ES D Replace Library AC.	P23004-16	\$ 186,925.96	R&M
Repair and Maintenance	LINAPUNI ES	Linapuni ES - Covered walkway and Parking Lot Improvements	Q21235-21	\$ 219,281.00	CIP
Repair & Maintenance	LUNALILO ES	Lunalilo ES B Reroof	P24233-23	\$ 300,000.00	R&M
Repair & Maintenance	LUNALILO ES	Lunalilo ES B Restrooms Renovation	Q24250-21	\$ 249,353.27	R&M
Repair and Maintenance	MANANA ES	Manana ES - Parking Lot and Fire Lane	Q84000-18	\$ 751,647.80	R&M
Repair & Maintenance	MANOA ES	Manoa ES 04 Repave Playcourts.	P22377-23	\$ 747,678.77	R&M
Repair & Maintenance	MAUI HS	Maui HS Misc R&M for FY16	P55004-16	\$ 1,069,368.65	R&M
Repair & Maintenance	MCKINLEY HS	McKinley HS Campus Painting	Q23257-22	\$ 1,345,978.00	R&M
Repair & Maintenance	MCKINLEY HS	McKinley HS K Reroof.	P23268-23	\$ 547,445.30	R&M
Repair & Maintenance	MILILANI MAUKA	Mililani Mauka ES Misc R&M for FY16	P73010-16	\$ 40,770.00	R&M
Repair and Maintenance	MILILANI UKA ES	Mililani Uka ES - Portable Restroom	Q73206-18	\$ 662,056.00	R&M
Repair & Maintenance	MILILANI UKA	Mililani Uka ES Slope Stabilization	Q73213-19	\$ 934,487.78	R&M
Repair & Maintenance	MILILANI WAENA	Mililani Waena Classroom renovations.	Q73250-22	\$ 121,737.91	R&M
Repair & Maintenance	MOANALUA HS	Moanalua HS Pump House Reroof.	P74227-23	\$ 44,462.95	R&M
Repair & Maintenance	MOANALUA HS	Moanalua HS Track Replacement.	P74301-23	\$ 2,011,489.45	R&M
Repair & Maintenance	MOANALUA MS	Moanalua MS Cafe Window Replacement, Ground & Site Improvements.	P74249-23	\$ 749,516.38	R&M
Repair and Maintenance	MOANALUA MS	Moanalua MS- Parking Lot Improvements	Q74210-19	\$ 1,027,911.00	R&M
Repair & Maintenance	MOLOKAI HS	Molokai HS - O Replace Leaking Pipes	P57174-24	\$ 27,664.00	R&M
Repair and Maintenance	MOLOKAI MS	Molokai MS -MISC. R&M for FY 2017	P57002-17	\$ 516,325.00	R&M
Repair & Maintenance	NUUANU ES	Nuuanu ES Exterior Lights and Drinking Fountain Install.	P22399-23	\$ 34,518.87	R&M
Repair & Maintenance	NUUANU ES	Nuuanu ES Campus Repaint and Improvements.	P22306-23	\$ 986,980.72	R&M
Repair & Maintenance	PAHOA HIS	Pahoa HIS B Gym Repair Roof.	P18224-22	\$ 389,510.42	R&M
Repair & Maintenance	PAIA ES	Paia ES MISC. R&M for FY14	P53005-14	\$ 308,267.22	R&M
Repair & Maintenance	PALOLO ES	Palolo ES Covered Playcourt Resurface & Improvements.	P24292-23	\$ 499,764.70	R&M
Repair & Maintenance	PEARL CITY	Pearl City HS Resurface Parking Lot Driveway.	Q84241-20	\$ 330,407.64	R&M
Repair & Maintenance	POMAIKAI ES	Pomaikai ES B-D Drain Improve.	P55008-11	\$ 60,534.74	R&M
Repair and Maintenance	RED HILL ES	Red Hill ES- MISC. R&M FY2016	P74008-16	\$ 437,636.00	R&M
Repair & Maintenance	STEVENSON MS	Stevenson MS General Improvements.	P22295-23	\$ 91,289.79	R&M
Repair & Maintenance	STEVENSON MS	Stevenson MS A Reroof.	P22241-23	\$ 1,222,066.95	R&M
Repair & Maintenance	VARIOUS AIEA	Various Aiea Moanalua Radford Complex Shot Clocks & Misc Equip.	P61230-23	\$ 250,342.20	R&M
Repair & Maintenance	VARIOUS CASTLE	Various Castle Kahuku Install Shot Clocks.	P61232-23	\$ 136,155.05	R&M
Repair & Maintenance	VARIOUS FARRINGTON	Various Farrington Kaiser Kalani Shot Clocks.	P61234-23	\$ 217,663.86	R&M
Repair & Maintenance	VARIOUS KAILUA	Various Kailua Kalaheo Install Shot Clocks.	P61233-23	\$ 132,310.62	R&M
Repair & Maintenance	VARIOUS LEILEHUA	Various Leilehua Mililani Waiialua install Shot Clocks.	P61231-23	\$ 195,821.41	R&M

CONSTRUCTION PROJECTS
JULY 1 2024 through JUNE 30 2025

ATTACHMENT 2

CATEGORY	SCHOOL	PROGRAM DESCRIPTION	PROJECT NUMBER	TOTAL JOB COST	JOB TYPE
Repair & Maintenance	VARIOUS MAUI	Vrs Maui Schools Emergency Shoring	P61159-24	\$ 56,564.00	R&M
Repair & Maintenance	VARIOUS PEARL	Various Pearl City Waipahu Install Shot clocks.	P61229-23	\$ 131,038.72	R&M
Repair & Maintenance	WAHIAWA ES	Wahiawa ES F Reroof.	P72263-21	\$ 298,660.34	R&M
Repair & Maintenance	WAHIAWA MS	Wahiawa MS G Reroof.	P72219-22	\$ 426,969.90	R&M
Repair & Maintenance	WAHIAWA MS	Wahiawa MS Reroof Connecting Walkways.	P72220-22	\$ 268,088.66	R&M
Repair & Maintenance	WAHIAWA MS	Wahiawa MS A B C Security Gates.	P72203-24	\$ 150,300.22	R&M
Repair & Maintenance	WAIALUA HIS	Waialua HIS I Waterjet Lanai Enclosure	P76040-24	\$ 174,709.00	R&M
Repair & Maintenance	WAIALUA HIS	Waialua HIS Q Structural Repair.	P76085-24	\$ 43,132.99	R&M
Repair & Maintenance	WAIKIKI ES	Waikiki ES 02 Resrf Playcourt.	P25293-21	\$ 178,178.71	R&M
Repair & Maintenance	WAIKOLOA EMS	Waikoloa EMS Connections Between Building I and J Courtyard	Q15270-22	\$ 597,027.81	R&M
Repair & Maintenance	WAILUKU ES	Wailuku ES Misc R&M for FY10-11.	P51007-11	\$ 545,333.87	R&M
Repair & Maintenance	WAIMANALO EIS	Waimanalo EIS L Reroof.	P93268-23	\$ 294,665.57	R&M
Repair & Maintenance	WAIPAHU ES	Waipahu ES Classroom Air Conditioning..	P86224-23	\$ 116,000.00	R&M
Repair & Maintenance	WASHINGTON MS	Washington MS F Replace Restroom Fixtures.	P24258-24	\$ 53,105.71	R&M
Repair & Maintenance	WEBLING ES	Webling ES E Reroof.	P71202-24	\$ 258,260.46	R&M
Repair & Maintenance	WEBLING ES	Webling ES Resurface Parking Lot	Q71218-19	\$ 329,312.37	R&M

184 projects

\$143,294,750.63