



STATE OF HAWAII
DEPARTMENT OF EDUCATION
KA 'OIHANA HO'ONA'AUAO
P.O. BOX 2360
HONOLULU, HAWAII 96804

OFFICE OF THE DEPUTY SUPERINTENDENT OF OPERATIONS

March 12, 2026

TO: The Honorable Ken Kuraya
Chairperson, Finance and Infrastructure Committee

FROM: Jesse Souki
Deputy Superintendent of Operations

A handwritten signature in blue ink, appearing to read "Jesse Souki".

SUBJECT: Update on Department of Education's capital improvement project funds set to lapse on June 30, 2026

1. EXECUTIVE SUMMARY

- The Hawaii State Department of Education (Department) remains focused on encumbering the Capital Improvement Program (CIP) project funds that are set to lapse on June 30, 2026.

2. DESCRIPTION

- Status updates on the Department's CIP projects from Act 164, Session Laws of Hawaii (SLH) 2023 (Act 164) and Act 230, SLH 2024 (Act 230).

3. UPDATE

CIP Status for Act 164 and Act 230:

Summarized below are the CIP funds from Act 164 and Act 230. The financial information is as of December 2025.

Table 1 Act 164 and Act 230, Lapsing June 30, 2026:

CIP R&M	Appropriation	Appropriation Balance	Obligations Against Funds Released	Expenditures Against Funds Released	Allotment Balance	Lapse Date	Lapses as requested in Act 250 / SLH2025	Current Proposed Lapses
Act 164/SLH 2023	354,545,000.00	9,658.00	52,959,644.69	61,883,581.63	239,692,115.68	6/30/2026	16,318,500.00	1,161,107.00
Act 230/SLH 2024	416,748,000.00	6,950,924.00	74,943,887.68	15,518,309.87	319,334,878.45	6/30/2026	16,931,000.00	6,950,000.00
Totals	771,293,000.00	6,960,582.00	127,903,532.37	77,401,891.50	559,026,994.13		33,249,500.00	8,111,107.00

The Attachment summarizes the projected status and contracting schedules of projects with available funds lapsing FY 2026 (Act 164 and Act 230). There are 213 CIP line item projects.

Design Phase:

Category	Count
Design contracts in place	109
In design contracting	9
Proceeding without design services	59
Final design	108
In bidding/contracting	20
Pending future construction funding	15
To be lapsed	36

Construction Phase:

Category	Count
Construction contracts executed	34
To be lapsed	36

Lapse Breakdown:

Category	Count
Lapsed under Act 250/SLH2025	26
Vetoed under Act 230/SLH 2024	7
Proposed for Lapse	3

- The lapse group consists of 26 line items lapsed under Act 250/SLH25, seven previously vetoed under Act 230/SLH 2024, and three currently proposed for lapse.
- Bid protests for four projects were recently resolved, allowing these projects to complete the bidding and award phases.

The Honorable Ken Kuraya
March 12, 2026
Page 2

- Projects to be bid or awarded in spring 2026 are anticipated to be contracted before November 2026. Any available balance remaining may be encumbered via contract modification or change order.
- Prequalified Small Contractor and Job Order Contracting jobs that are bid in April or May of 2026 and awarded in May or June of 2026 are anticipated to have funds encumbered by June 30, 2026.
- Federal Grant funded projects under Act 164 and Act 230 have an extended lapsing deadline of June 30, 2030.

JS:ju
Attachment

c: Keith T. Hayashi, Superintendent
Audrey Hidano, Interim Assistant Superintendent, Office of Facilities and
Operations
Facilities Development Branch

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
AHUIMANU ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR AN ACCESS LANE; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q91078-23	ACCESS LANE AND RELATED IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
AIEA HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR NEW FOOTBALL FIELD AND TRACK, REPLACE TRACK AND GRASS FOOTBALL FIELD WITH SYNTHETIC TRACK AND FIELD	Q71108-23	TRACK, FIELD, AND OTHER IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	BIDDING FEB 2026 (BID PROTEST RESOLVED)
AIEA INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A WORK AND PLAY AREA TO SUPPORT PHYSICAL EDUCATION CLASSES AND RECESS PERIODS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q71339-24	WORK AND PLAY AREA	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
ALA WAI ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A COVERED PLAYCOURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q24001-18	COVERED PLAYCOURT	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
ALA WAI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR RE-CABLING, BELLS AND PAGING SPEAKERS, AND OTHER UPGRADES TO THE BELL AND PAGING SYSTEM; EQUIPMENT AND APPURTENANCES.	Q24214-23	BELLS AND PAGING SYSTEM REPLACEMENTS	NO DESIGN SERVICES	PROJECTED TO CONTRACT IN MAR 2026
ALIAMANU ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR COVERED PLAYCOURT AND PEDESTRIAN ACCESS IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT.	Q75215-19	COVERED PLAYCOURT	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
ALIOLANI ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR A CAMPUS PERIMETER FENCE; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q24113-23	CAMPUS PERIMETER FENCING	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
ALIOLANI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR BUILDING B RESTROOM RENOVATION.	P24337-25	BUILDING B - RESTROOM RENOVATION	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
ALVAH A SCOTT ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR NEW OFFICE AREA AND HEALTH ROOM.	Q71349-24	OFFICE AREA AND HEALTH ROOM IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
ANUENUE SCHOOL, OAHU	CONSTRUCTION FOR BUILDING A & D REROOF OF COVERED WALKWAYS.	P22379-25	BUILDINGS A & D - REROOF COVERED WALKWAYS	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
AUGUST AHRENS ELEMENTARY SCHOOL, OAHU	DESIGN, CONSTRUCTION, AND EQUIPMENT AND APPURTENANCES FOR WHOLE SCHOOL RENOVATION (PHASE II); GROUND AND SITE IMPROVEMENTS.	Q86419-24	WHOLE SCHOOL RENOVATION PH 2A	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
BALDWIN HIGH SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR ALL WEATHER ATHLETIC TRACK AND FIELD, PE/ATHLETIC FACILITIES, AND OTHER RELATED FACILITIES AND IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT.	Q51107-23	TRACK, FIELD, AND OTHER IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
BALDWIN HIGH SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR PE AND ATHLETIC FACILITIES, AND OTHER ATHLETIC FACILITIES IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q51227-20	PE-ATHLETIC FACILITIES IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
BALDWIN HIGH SCHOOL, MAUI	PLANS AND CONSTRUCTION FOR PE AND ATHLETIC FACILITIES, INCLUDING LOCKER ROOMS, AND OTHER IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q51430-24	ATHLETIC FACILITIES IMPROVEMENTS FOR SOFTBALL	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
BENJAMIN PARKER ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR NEW ELEVATOR FOR BUILDING D AND COVERED WALKWAYS CONNECTING BUILDINGS C, D, AND H.	Q91112-23	BUILDINGS C, D & H - ELEVATOR AND COVERED WALKWAYS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
BLANCHE POPE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR A NEW FREESTANDING BUILDING TO HOUSE THE EXISTING HAWAIIAN-LANGUAGE IMMERSION PROGRAM AND ENGLISHLANGUAGE PRESCHOOL.	Q93269-21	NEW HLIIP & PREK CLASSROOM BUILDING	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
CAMPBELL HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR ATHLETIC STADIUM AND SUPPORT FACILITIES PER MASTER PLAN; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	Q81200-18	ATHLETIC COMPLEX FACILITIES	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
CAMPBELL HIGH SCHOOL, OAHU	DESIGN, CONSTRUCTION AND EQUIPMENT FOR AN ATHLETIC COMPLEX, INCLUDING LOCKER ROOM UNDER BLEACHERS, FITNESS AND WEIGHT ROOM, RELOCATED PLAY COURTS, GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES; AND ALTERNATIVES: CONCESSION STAND, RESTROOM, AND VISITORS' BLEACHERS.	Q81445-24	ATHLETIC COMPLEX FACILITIES, PHASE 2	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
CASTLE HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR AGRICULTURAL FARM EXPANSION TO ACCOMMODATE INCREASED IDEAS INTO FARM EDUCATION.	Q91340-24	AGRICULTURAL FARM EXPANSION	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
DOLE MIDDLE SCHOOL, OAHU	PLANS, DESIGN, CONSTRUCTION AND EQUIPMENT FOR OUTDOOR COVERINGS FOR LEARNING AND MEETING SPACE, IMPROVEMENTS TO CAFETERIA TO INCLUDE STRUCTURAL REHABILITATION, REPLACEMENT OF WINDOWS, FURNITURE AND KITCHEN EQUIPMENT.	Q21315-21	OUTDOOR SHELTERS AND CAFETERIA IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	BIDDING FEB 2026 (BID PROTEST RESOLVED)
DOLE MIDDLE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR REMOVAL OF ARCHITECTURAL BARRIER.	Q21243-21	ARCHITECTURAL BARRIER REMOVAL	PROJECTED TO CONTRACT IN FEB 2026	PROJECTED TO BID IN MAY 2026
EAST KAPOLEI HIGH SCHOOL, HOOPILI, OAHU	DESIGN AND CONSTRUCTION FOR NEW EAST KAPOLEI HIGH SCHOOL; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q82000-16	NEW HIGH SCHOOL	PROJECTED TO CONTRACT IN MAR 2026	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S CAPACITY LUMP SUM BACKLOG LIST
ERNEST BOWEN DESILVA ELEMENTARY SCHOOL, HAWAII	PLANS AND DESIGN FOR NEW CLASSROOM BUILDING	P11055-24	NEW CLASSROOM BUILDING	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
EWA BEACH ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR 3 PORTABLE BUILDINGS, REFURNISHING OF BUILDING G, AND SECURITY FENCING.	Q81380-24	BUILDING G REFURNISHING AND CAMPUS IMPROVEMENTS	NO DESIGN SERVICES	PROJECTED TO BID IN MAR 2026

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
FARRINGTON HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A NEW GYMNASIUM; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q21000-15	CAMPUS IMPROVEMENTS - PHASE 2(NEW GYM AND MUSIC BLDG)	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
HAKALAU ELEMENTARY SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION FOR MITIGATION OF LEAD PAINT; EQUIPMENT AND APPURTENANCES. TOTAL FUNDING	Q11016-23	HAKALAU SITE MITIGATION	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
HANA HIGH & ELEMENTARY SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR A GIRLS ATHLETIC LOCKER ROOM.	Q52282-22	GIRLS ATHLETIC LOCKER ROOM	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S COMPLIANCE LUMP SUM BACKLOG LIST
HANA HIGH & ELEMENTARY SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR A GIRLS ATHLETIC LOCKER ROOM.	P52555-26	EXISTING GIRLS LOCKER ROOM RENOVATIONS	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
HANA HIGH AND ELEMENTARY SCHOOL, MAUI	PLANS, DESIGN, AND CONSTRUCTION FOR A MULTIPURPOSE ATHLETIC FIELD; EQUIPMENT AND APPURTENANCES.	P52033-24	MULTIPURPOSE ATHLETIC FIELD	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
HAWAII SCHOOL FOR DEAF & BLIND, OAHU	DESIGN AND CONSTRUCTION FOR A PICKLEBALL/BASKETBALL COURT, INCLUDING A SCREENED WALL; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P25371-25	PICKLEBALL & BASKETBALL COURT	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
HEEIA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR COVERED WALKWAY TO CONNECT BUILDING D TO P1, P2, AND P3.	P91351-25	COVERED WALKWAYS CONNECTING BUILDINGS D, P1, P2, AND P3	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
HIGHLANDS INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED BUS STOP AND SEATING AREA; EQUIPMENT AND APPURTENANCES.	Q84128-23	COVERED BUS STOP AND SEATING AREA	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
HILO INTERMEDIATE SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION FOR THE HILO INTERMEDIATE SCHOOL GYMNASIUM. THIS PROJECT IS DEEMED NECESSARY TO QUALIFY FOR FEDERAL AID FINANCING AND/OR REIMBURSEMENT	Q11333-24	GYM REPLACEMENT	PROJECTED TO CONTRACT IN MAR 2026	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S SUPPORT FACILITIES LUMP SUM BACKLOG LIST
HILO INTERMEDIATE SCHOOL, HAWAII	CONSTRUCTION FOR DEMOLITION OF SCHOOL GYMNASIUM	Q11024-23	GYM DEMOLITION	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
HOKULANI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR REPAIRS AND MAINTENANCE, INCLUDING REPAINTING, REPAVING PARKING LOT AND OTHER RELATED IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P24052-24	R&M - REPAINT, REPAVE & OTHER IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN FEB 2026
HOLOMUA ELEMENTARY SCHOOL, OAHU	PLANS AND DESIGN FOR A NEW THREE-STORY CLASS ROOM BUILDING.	Q81346-24	MULTISTORY CLASSROOM BUILDING	PROJECTED TO CONTRACT IN FEB 2026	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S CAPACITY LUMP SUM BACKLOG LIST
HOLUALOA ELEMENTARY SCHOOL, HAWAII	CONSTRUCTION FOR DEFERRED MAINTENANCE AND MOLD MITIGATION.	P15015-24	DEFERRED MAINTENANCE REPAIRS	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
HONOKAA HIGH AND INTERMEDIATE SCHOOL, HAWAII	DESIGN AND CONSTRUCTION FOR UPGRADES AND IMPROVEMENTS TO SCIENCE/STEM FACILITIES.	Q12271-22	SCIENCE FACILITIES UPGRADES, PHASE 2	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
HONOWAI ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR ADA IMPROVEMENTS, INCLUDING IMPROVEMENTS TO OR REPLACEMENT OF SCHOOL IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q86336-24	ADA IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
IAO INTERMEDIATE SCHOOL, MAUI	PLANS, DESIGN, AND CONSTRUCTION FOR DEMOLITION AND DUE DILIGENCE FOR LAND ADJACENT TO SCHOOL CAMPUS.	P51034-24	SCHOOL EXPANSION	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN APR 2026
IROQUOIS POINT ELEMENTARY SCHOOL, OAHU	PLANS, LAND, DESIGN, AND CONSTRUCTION FOR REPLACEMENT OF SEWER SYSTEMS AND SIX-FOOT PERIMETER FENCING FOR STUDENT SAFETY; EQUIPMENT AND APPURTENANCES.	P81364-25	SEWER SYSTEM AND PERIMETER FENCE REPLACEMENT	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
JARRETT INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR DRAINAGE IMPROVEMENT FOR BASKETBALL COURT, GROUND AND SITE IMPROVEMENT, EQUIPMENT AND APPURTENANCE.	Q24114-23	BASKETBALL COURT DRAINAGE IMPROVEMENTS	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
JARRETT INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR LEVELING AND REGRASSING THE 2 LARGE FIELDS ON CAMPUS.	P24373-25	REGRADE CAMPUS FIELDS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KAAAWA ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR ELECTRICAL UPGRADES; EQUIPMENT AND APPURTENANCES.	Q92100-23	ELECTRICAL UPGRADE	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KAAHUMANU ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR UPGRADES AND RENOVATIONS OF 1ST FLOOR RESTROOMS TO ENSURE ADA COMPLIANCE; EQUIPMENT AND APPURTENANCES.	P23043-24	RENOVATE FIRST FLOOR RESTROOMS FOR ADA COMPLIANCE	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KAALA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED PLAYCOURT; EQUIPMENT AND APPURTENANCES.	Q72115-23	COVERED PLAYCOURT	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KAHAKAI ELEMENTARY SCHOOL, HAWAII	DESIGN AND CONSTRUCTION FOR PARKING LOT IMPROVEMENTS, PAVEMENT AND EXTENSION OF ACCESS ROAD, GROUND AND SITE IMPROVEMENTS.	P17058-24	PARKING LOT IMPROVEMENTS, PAVING AND EXTENSION OF ACCESS ROAD	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KAHALUU ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A, B, AND D BUILDING COVERED WALKWAYS.	P91352-25	COVERED WALKWAYS CONNECTING BUILDINGS A, B AND D	NO DESIGN SERVICES	PROJECTED TO BID IN MAR 2026
KAHUKU HIGH & INTERMEDIATE SCHOOL, OAHU	CONSTRUCTION OF CAMPUS IMPROVEMENTS SUCH AS RENOVATION OF ELECTRICAL SYSTEMS; INSTALLATION OF UPDATED TELECOM SYSTEM.	Q92229-22	CAMPUS - TELECOMMUNICATION INFRASTRUCTURE IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
KAHUKU HIGH AND INTERMEDIATE SCHOOL, OAHU	CONSTRUCTION FOR VARIOUS CAMPUS IMPROVEMENTS, INCLUDING REMOVAL OF CEILING DEBRIS, FAN INSTALLATION, REFINISHING OF FOYER TILES, AND IMPROVEMENTS TO LOCKER ROOMS AND RESTROOMS; EQUIPMENT AND APPURTENANCES	P92057-24	CAMPUS - LOCKER ROOM, RESTROOM, AND OTHER IMPROVEMENTS	NO DESIGN SERVICES	PROJECTED TO BID IN FEB 2026
KAILUA HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR ATHLETIC FACILITIES AND OTHER RELATED IMPROVEMENTS.	Q93335-24	ATHLETIC COMPLEX IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KAIMUKI HIGH SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR CAMPUS SECURITY UPGRADES INCLUDING FULL PERIMETER SECURITY FENCING; EQUIPMENT AND APPURTENANCES.	Q24116-23	CAMPUS SECURITY UPGRADES INCLUDING PERIMETER SECURITY FENCING	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KAIMUKI HIGH SCHOOL, OAHU	CONSTRUCTION FOR CONVERGED INFRASTRUCTURE AND COMMUNICATION SYSTEM IMPROVEMENTS FOR BELLS AND PAGING AND PUBLIC ADDRESS FOR SCHOOL SAFETY; OTHER IMPROVEMENTS FOR ON-LINE LEARNING AND INTERNET ACCESS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT.	Q24409-23	CONVERGED INFRASTRUCTURE IMPROVEMENTS INCLUDING BELLS, PAGING, PUBLIC ADDRESS, INTERNET, AND TELECOM	NO DESIGN SERVICES	PROJECTED TO CONTRACT IN MAY 2026
KAIMUKI MIDDLE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR STEM LAB IMPROVEMENTS.	P25348-25	STEM LAB IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KAIMUKI MIDDLE SCHOOL, OAHU	EQUIPMENT AND APPURTENANCES FOR NEW WRESTLING MATS.	Q25117-23	WRESTLING MATS AND RELATED EQUIPMENT	NO DESIGN SERVICES	PROJECTED TO CONTRACT IN APR 2026
KAIMUKI MIDDLE SCHOOL, OAHU	EQUIPMENT AND APPURTENANCES FOR REPLACEMENT OF TWENTY-FIVE CAFETERIA TABLES.	Q25421-24	CAFETERIA TABLES REPLACEMENT	NO DESIGN SERVICES	PROJECTED TO CONTRACT IN APR 2026
KAIMUKI MIDDLE SCHOOL, OAHU	PLANS, DESIGN, CONSTRUCTION, EQUIPMENT AND APPURTENANCES FOR WALKWAY IMPROVEMENTS.	P25083-24	WALKWAY IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KAISER HIGH SCHOOL, OAHU	PLANS AND DESIGN FOR A PERFORMING ARTS AND VISUAL ARTS COMPLEX.	Q26118-23	PERFORMING AND VISUAL ARTS COMPLEX	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S SUPPORT FACILITIES LUMP SUM BACKLOG LIST
KAISER HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR THE INSTALLATION OF A SCHOOL WIDE OUTDOOR PAGING SYSTEM, SCHOOL WIDE INDOOR PAGING AND TELEPHONE SYSTEM, AND AUDIO BELL SYSTEM; NETWORK INFRASTRUCTURE TO SUPPORT THE (3) INSTALLATIONS.	Q26358-24	TELECOMMUNICATION IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KALIHI KAI ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR REPAIRS AND IMPROVEMENTS TO THE PARKING LOT ADJACENT TO BUILDING K AND ADMINISTRATION BUILDING FRONTING KAUMUALII STREET; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q21308-21	PARKING LOT IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAY 2026
KALIHI UKA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR SCHOOL IMPROVEMENTS, INCLUDING THE STABILIZATION OF BUILDINGS A AND C AND PERIMETER SECURITY FENCES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT	Q21092-23	SCHOOL IMPROVEMENTS INCLUDING STABILIZATION AND FENCING	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
KAMAILE ACADEMY, OAHU	PLANS AND DESIGN FOR NEW CLASSROOM BUILDING; EQUIPMENT AND APPURTENANCES	Q85105-23	NEW CLASSROOM BUILDING (K-6)	PROJECTED TO CONTRACT IN MAR 2026	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S INSTRUCTIONAL LUMP SUM BACKLOG LIST
KAMAILE ACADEMY, OAHU	DESIGN AND CONSTRUCTION TO INSTALL A CAMPUS PLAYGROUND, ADDITIONAL PARKING, AN IRRIGATION SYSTEM, FENCING AND TO GRADE AND CONDITION THE SOIL.	Q85418-24	PLAYGROUND, FENCING, AND OTHER IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KANEOHE ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED DECK EXTENDING OFF THE CAFETERIA; EQUIPMENT AND APPURTENANCES.	P91076-24	COVERED DECK EXTENSION FROM CAFETERIA	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KANEOHE ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED PLAY COURT; GROUND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q91237-22	COVERED PLAYCOURT	NO DESIGN SERVICES	PROJECTED TO BID IN MAY 2026
KANOELANI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION TO INSTALL TEN LIGHT POLES WITH FLOODLIGHTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P84381-25	LIGHTING IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KANOELANI ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR CLASSROOM EXPANSION TO INCLUDE RESTROOM FACILITIES FOR SPECIAL EDUCATION STUDENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q84104-23	CLASSROOM EXPANSION AND RESTROOM FACILITIES FOR SPED STUDENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KAPAA ELEMENTARY SCHOOL, KAUAI	CONSTRUCTION FOR A COVERED WALKWAY AND ELECTRICAL UPGRADES.	P41054-24	COVERED WALKWAYS AND ELECTRICAL UPGRADES	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KAPAA HIGH SCHOOL, KAUAI	PLANS AND DESIGN FOR NEW KAPAA HIGH SCHOOL GYM.	Q41000-18	GYMNASIUM	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S SUPPORT FACILITIES LUMP SUM BACKLOG LIST
KAPAA HIGH SCHOOL, KAUAI	DESIGN AND CONSTRUCTION FOR TRACK & FIELD UPGRADES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q41259-21	TRACK AND FIELD IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO CONTRACT IN MAR 2026 (BID PROTEST RESOLVED)
KAPALAMA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR TRANSITION TO ADA COMPLIANCE.	Q21213-19	ADA TRANSITION	DESIGN CONTRACTED WITH EARLIER FUNDS	BIDDING FEB 2026
KAPALAMA ELEMENTARY SCHOOL, OAHU	CONSTRUCTION AND EQUIPMENT TO PROVIDE NEW PLAYGROUND EQUIPMENT FOR PLAY AREA SITES.	Q21129-23	PLAYGROUND EQUIPMENT FOR PLAY AREA SITES	NO DESIGN SERVICES	PROJECTED TO CONTRACT IN FEB 2026

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
KAPOLEI HIGH SCHOOL, OAHU	PLANS AND DESIGN FOR A NEW CLASSROOM BUILDING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q82004-17	CAMPUS IMPROVEMENT	PROJECTED TO CONTRACT IN MAR 2026	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S CAPACITY LUMP SUM BACKLOG LIST
KAUMUALII ELEMENTARY SCHOOL, KAUAI	PLANS, DESIGN, AND CONSTRUCTION FOR A NEW ACCESS ROAD AND PARKING LOT TO INCLUDE NEW ADA ACCESSIBLE PARKING STALLS; EQUIPMENT AND APPURTENANCES.	P42082-24	ACCESS ROAD, PARKING LOT, AND ADA ACCESSIBLE PARKING IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S SUPPORT FACILITIES LUMP SUM BACKLOG LIST
KEALAKEHE INTERMEDIATE SCHOOL, HAWAII	DESIGN AND CONSTRUCTION FOR INSTALLATION OF ROOF COVER AND RESURFACING OF BASKETBALL AND VOLLEYBALL COURTS; EQUIPMENT AND APPURTENANCES.	P15069-24	COVERED COURTS AND RESURFACING OF BASKETBALL AND VOLLEYBALL COURTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KEELIKOLANI MIDDLE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR PAVING OF PARKING LOTS.	P23353-25	PARKING LOT PAVING	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN FEB 2026
KEKAHA ELEMENTARY SCHOOL, KAUAI	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED PLAY COURT; GROUND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P43074-24	COVERED PLAYCOURT AND RELATED IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KEKAULIKE HIGH SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR SEWER SYSTEM IMPROVEMENTS.	P53206-23	CAMPUS - SEWER SYSTEM IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KILOHANA ELEMENTARY SCHOOL, MOLOKAI	CONSTRUCTION FOR REPAIRS TO TWO BASKETBALL COURTS, INCLUDING RESURFACING, REPLACING HOOP FRAMES, REPLACING COURT LIGHTS, AND SHADE STRUCTURES.	P57354-25	BASKETBALL COURT IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KING INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR RESURFACING OF OUTDOOR PLAY COURTS; EQUIPMENT AND APPURTENANCES.	P91063-24	RESURFACE OUTDOOR PLAYCOURTS	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
KING INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CAMPUS COVERED WALKWAYS AND SIDEWALK REPAIRS; EQUIPMENT AND APPURTENANCES.	P91065-24	CAMPUS COVERED WALKWAYS AND SIDEWALK REPAIRS	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
KING INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR IMPROVEMENTS AND UPGRADES FOR THE CAMPUS, REPAIR/RESTORE THE GYMNASIUM FLOOR, AND INSTALL ELECTRICAL UPGRADES INCLUDING NEW TRANSFORMER AND/OR PANEL BOARD TO SUPPORT ADDITIONAL AIR CONDITIONING UNITS IN BUILDINGS B, C, E, AND I; GROUND AND SITE IMPROVEMENTS; EQUIPMENT	Q91119-23	CAMPUS IMPROVEMENTS AND UPGRADES FOR GYM AND ELECTRICAL UPGRADES FOR AIR CONDITIONING	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S HEALTH & SAFETY LUMP SUM BACKLOG LIST
KING INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR GYM IMPROVEMENTS TO ADDRESS TERMITES IN FLOORS, BROKEN BLEACHERS, AND BROKEN BASKETBALL HOOPS.	P91344-25	GYM IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN FEB 2026
KING INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR LANDSCAPING IMPROVEMENTS TO ADDRESS TREE OVERGROWTH NEXT TO NEIGHBORING PROPERTIES.	P91366-25	LANDSCAPING IMPROVEMENTS	NO DESIGN SERVICES	PROJECTED TO BID IN FEB 2026
KIPAPA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CAFETERIA AIR CONDITIONING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P73080-24	AIR CONDITIONING OF CAFETERIA	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
KOKO HEAD ELEMENTARY, OAHU	DESIGN AND CONSTRUCTION FOR ADA COMPLIANCE IMPROVEMENTS.	Q26246-21	ADA TRANSITION	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KONAWAENA HIGH SCHOOL, HAWAII	DESIGN AND CONSTRUCTION FOR REPAIR OF GYMNASIUM ROOF, MOLD MITIGATION, AND REPLACEMENT OF DAMAGED EQUIPMENT; EQUIPMENT AND APPURTENANCES.	P17330-25	GYMNASIUM - ROOF REPAIR, REPLACEMENT, AND OTHER IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
KUHIO ELEMENTARY SCHOOL, OAHU	PLANNING & INSTALLATION OF PLAYGROUND EQUIPMENT AND SURFACING.	Q24416-24	PLAYGROUND IMPROVEMENTS	NO DESIGN SERVICES	PROJECTED TO CONTRACT IN FEB 2026
KULA ELEMENTARY SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR A CAFETERIA BUILDING EXPANSION AND INFRASTRUCTURE IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P53041-24	CAFETERIA BUILDING EXPANSION AND INFRASTRUCTURE IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
LAHAINALUNA HIGH SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR ARCHITECTURAL BARRIER REMOVAL FOR ADA COMPLIANCE.	Q54218-19	ARCHITECTURAL BARRIER REMOVAL	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
LAIE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR CAMPUS IMPROVEMENTS, INCLUDING BUT NOT LIMITED TO RENOVATION OF WATER SYSTEMS AND SEPTIC MITIGATION; EQUIPMENT AND APPURTENANCES.	Q92102-23	CAMPUS IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S INSTRUCTIONAL LUMP SUM BACKLOG LIST
LAIE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR CAMPUS IMPROVEMENTS, INCLUDING BUT NOT LIMITED TO RENOVATION OF WATER SYSTEMS AND SEPTIC MITIGATION; EQUIPMENT AND APPURTENANCES.	P92205-23	03 CAFE RESRF PKLT	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN FEB 2026
LAIE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR CAMPUS IMPROVEMENTS, INCLUDING BUT NOT LIMITED TO RENOVATION OF WATER SYSTEMS AND SEPTIC MITIGATION; EQUIPMENT AND APPURTENANCES.	P92206-23	06 RESRF DRAINAGE IMPRV	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN FEB 2026
LANAI HIGH & ELEMENTARY SCHOOL, LANAI	PLANS, DESIGN, AND CONSTRUCTION FOR INSTALLATION OF A NEW FIRE ALARM SYSTEM TO ENSURE THE SAFETY OF STUDENTS, STAFF, AND THE COMMUNITY.	Q56329-24	CAMPUS - REPLACE FIRE ALARM SYSTEM	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
LANAI HIGH AND ELEMENTARY SCHOOL, LANAI	DESIGN, CONSTRUCTION AND EQUIPMENT FOR UPGRADES AND IMPROVEMENTS AT LANAI HIGH AND ELEMENTARY SCHOOL, PROJECTS MAY INCLUDE BUT ARE NOT LIMITED TO GYM AND FLOOR, ROOF REPAIRS, TEACHER HOUSING, BASKETBALL AND TENNIS COURTS AND PLAYFIELD, EXTERIOR AND INTERIOR PAINTING, AND BUILDING COMPRESSOR; GROUND AND SITE IMPROVEMENTS; AND OTHER RELATED UPGRADES AND IMPROVEMENTS.	P56044-24	ROOFING REPAIRS TO VARIOUS BUILDINGS AND GYM FLOORING REPAIRS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
LANAI HIGH AND ELEMENTARY SCHOOL, LANAI	CONSTRUCTION FOR REPAIRS TO THE ROOFING OF VARIOUS BUILDINGS AND GYMNASIUM FLOORING; EQUIPMENT AND APPURTENANCES.	P56044-24	ROOFING REPAIRS TO VARIOUS BUILDINGS AND GYM FLOORING REPAIRS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
LEIHOKU ELEMENTARY SCHOOL, OAHU (LUMP SUM CIP - INSTRUCTIONAL, STATEWIDE)	DESIGN, AND CONSTRUCTION FOR EQUITY, INCLUDING RENOVATION, EXPANSION AND/OR REPLACEMENT OF FACILITIES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q85274-21	NEW PORTABLE & SPED CLASSROOM	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
LEILEHUA HIGH SCHOOL, ADMINISTRATION BUILDING, OAHU	PLANS, DESIGN, CONSTRUCTION AND EQUIPMENT FOR A NEW ADMINISTRATION BUILDING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q72098-23	NEW ADMINISTRATION BUILDING	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
LEILEHUA HIGH SCHOOL, HUGH YOSHIDA STADIUM, OAHU	DESIGN AND CONSTRUCTION FOR HUGH YOSHIDA STADIUM, REPLACE STADIUM TURF AND OVERLAY TRACK.	Q72238-22	TRACK, FIELD AND STADIUM IMPROVEMENTS, PHASE 2	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO CONTRACT IN FEB 2026
LEILEHUA HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR GIRLS ATHLETIC LOCKER ROOMS.	Q72247-22	GIRLS ATHLETIC LOCKER ROOM	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN APR 2026
LIHOLIHO ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A COVERED BASKETBALL COURT; EQUIPMENT AND APPURTENANCES.	Q25109-23	COVERED BASKETBALL COURT COMMUNICATIONS SYSTEM IMPROVEMENTS FOR SCHOOL SAFETY	NO DESIGN SERVICES	PROJECTED TO BID IN MAR 2026
LINAPUNI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR COMMUNICATION SYSTEM IMPROVEMENTS FOR SCHOOL SAFETY	Q21216-23	COMMUNICATIONS SYSTEM IMPROVEMENTS FOR SCHOOL SAFETY	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
LINCOLN ELEMENTARY SCHOOL, OAHU	LINCOLN ELEMENTARY SCHOOL, OAHU PLANS AND DESIGN FOR A MASTER PLAN FOR CAMPUS IMPROVEMENTS, INCLUDING A COVERED PLAYCOURT.	Q22410-23	MASTER PLAN & CAMPUS IMPROVEMENTS	PROJECTED TO CONTRACT IN MAR 2026	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S SUPPORT LUMP SUM BACKLOG LIST
LINCOLN ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR ELECTRICAL UPGRADES ASSOCIATED WITH AIR CONDITIONING FOR CLASSROOMS; EQUIPMENT AND APPURTENANCES.	P22060-24	ELECTRICAL UPGRADES FOR AIR CONDITIONING CLASSROOMS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN FEB 2026
LOKELANI INTERMEDIATE SCHOOL, MAUI	CONSTRUCTION FOR PARKING LOT RESURFACING, GUTTERS AND DRAINAGE SYSTEM REPLACEMENT, AIR CONDITIONING EFFICIENCY UPGRADES, AND GENERAL REPAIRS AND MAINTENANCE; EQUIPMENT, AND APPURTENANCES	R55204-20	AC EFFICIENCY REPLACEMENT	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
LUNALILO ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A COVERED PLAY COURT; GROUND AND SITE IMPROVEMENT; EQUIPMENT AND APPURTENANCES.	Q24537-24	MULTIPURPOSE COVERED SPACE PH 2	PROJECTED TO CONTRACT IN FEB 2026	PROJECTED TO BID IN APR 2026
MAEMAE ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR SCHOOL-WIDE TELECOM UPGRADES; EQUIPMENT AND APPURTENANCES.	Q22094-23	SCHOOL-WIDE TELECOM UPGRADES	DESIGN FUNDS ENCUMBERED	BIDDING FEB 2026
MAKALAPA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CAMPUS-WIDE ELECTRICAL UPGRADES.	Q75101-23	CAMPUS-WIDE ELECTRICAL UPGRADES	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
MAKALAPA ELEMENTARY, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR COVERED WALKWAYS FROM C BUILDING TO THE DINING ROOM AND FROM F TO A BUILDING.	Q75369-24	COVERED WALKWAYS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
MANANA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION TO REPLACE LIBRARY AND ADMINISTRATION WINDOWS.	P84338-25	LIBRARY AND ADMINISTRATION WINDOW REPLACEMENT	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
MANOA ELEMENTARY SCHOOL, OAHU	CONSTRUCTION TO CONVERT ROOMS FOR MULTIPLE-PURPOSE USAGE; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P22378-23	A LIBRARY RMS RENOVATE	NO DESIGN SERVICES	PROJECTED TO BID IN MAR 2026
MANOA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR COMMUNICATION SYSTEM UPGRADES; EQUIPMENT AND APPURTENANCES.	Q22359-24	TELECOMMUNICATION IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
MAUI HIGH SCHOOL, MAUI	PLANS, DESIGN AND CONSTRUCTION FOR TRACK AND FIELD IMPROVEMENTS TO INCLUDE RESURFACING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	P55036-24	TRACK & FIELD IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	BIDDING FEB 2026 (BID PROTEST RESOLVED)
MCKINLEY HIGH SCHOOL, OAHU	CONSTRUCTION FOR REPAINTING BUILDING A; EQUIPMENT AND APPURTENANCES.	P23059-24	REPAINTING BUILDING A	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
MCKINLEY HIGH SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR ATHLETIC FACILITIES, INCLUDING NEW BLEACHERS; EQUIPMENT AND APPURTENANCES.	Q23000-18	ATHLETIC COMPLEX IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
MCKINLEY HIGH SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR IMPROVEMENTS TO ATHLETIC FACILITIES, INCLUDING RESURFACING OF TENNIS COURTS; EQUIPMENT AND APPURTENANCES.	Q23000-18	ATHLETIC COMPLEX IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO CONTRACT IN FEB 2026
MCKINLEY HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A FULL CAMPUS PERIMETER FENCE; EQUIPMENT AND APPURTENANCES.	Q23121-23	CAMPUS PERIMETER FENCING	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
MCKINLEY HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR ARCHITECTURAL BARRIER REMOVAL (PHASE 3) FOR ADA REQUIREMENTS.	Q23255-22	ARCHITECTURAL BARRIER REMOVAL, PHASE 3	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN APR 2026
MCKINLEY HIGH SCHOOL, OAHU (LUMP SUM CIP - INSTRUCTIONAL, STATEWIDE)	DESIGN, AND CONSTRUCTION FOR EQUITY, INCLUDING RENOVATION, EXPANSION AND/OR REPLACEMENT OF FACILITIES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q23483-24	SCIENCE CLASSROOM IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
MILILANI HIGH SCHOOL, COVERED PLAYCOURT, OAHU	DESIGN AND CONSTRUCTION FOR A COVERED PLAYCOURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q73122-23	COVERED PLAYCOURT	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
MILILANI IKE ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A PLAY COURT.	P73355-25	PLAYCOURT IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
MILILANI IKE ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR RESURFACING AND RESTRIPIING OF DRIVEWAYS, DROP-OFF LANES, AND PARKING LOTS; EQUIPMENT AND APPURTENANCES.	P73061-24	RESURFACE AND RESTRIPE DRIVEWAYS, DROP-OFF LANES, AND PARKING LOTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
MILILANI MIDDLE SCHOOL, OAHU	CONSTRUCTION FOR REPLACEMENT OF PLAY COURT SURFACE, INCLUDING WATERPROOFING THE CURRENT RETAINING WALL.	P73361-25	COURT RESURFACING AND WATERPROOFING WALLS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
MILILANI UKA ELEMENTARY, OAHU	DESIGN AND CONSTRUCTION FOR TELECOM IMPROVEMENTS AND ALL RELATED WORK INCLUDING NEW WORK AND REFURBISHMENT/REPAIR/RENOVATION.	Q73362-24	TELECOMMUNICATION IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
MOANALUA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR THE EXPANSION OF THE HEALTH ROOM IN THE ADMINISTRATION BUILDING; EQUIPMENT AND APPURTENANCES.	Q74111-23	HEALTH ROOM EXPANSION	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
MOANALUA ELEMENTARY SCHOOL, OAHU	DESIGN, CONSTRUCTION, AND EQUIPMENT FOR A MULTIPURPOSE INNOVATION CENTER, INCLUDING GROUND AND SITE IMPROVEMENTS, EQUIPMENT AND APPURTENANCES.	Q74268-21	MULTIPURPOSE INNOVATION CENTER	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
MOANALUA HIGH SCHOOL, OAHU	CONSTRUCTION FOR REROOFING OF GYMNASIUM AND RESURFACING OF THE BASKETBALL COURT; EQUIPMENT AND APPURTENANCES.	P74075-24	GYMNASIUM REROOFING AND BASKETBALL RESURFACING	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
MOANALUA HIGH SCHOOL, OAHU	CONSTRUCTION FOR IMPROVEMENTS TO ATHLETIC FACILITIES; EQUIPMENT AND APPURTENANCES.	Q74255-23	SOFTBALL FIELD PHASE 2	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
MOANALUA HIGH SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A NEW TENNIS COURT; ALL RELATED WORK INCLUDING REFURBISHMENT/REPAIR/RENOVATION; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P74357-25	TENNIS COURT IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
MOANALUA MIDDLE SCHOOL, OAHU	PLANS, DESIGN, CONSTRUCTION, GROUND AND SITE IMPROVEMENTS, EQUIPMENT AND APPURTENANCES FOR A FIRE ALARM SYSTEM REPLACEMENT/UPGRADE.	P74001-17	CAMPUS FIRE ALARM UPGRADE	DESIGN FUNDS ENCUMBERED	BIDDING FEB 2026
MOLOKAI COMPLEX AREA SCHOOLS, MOLOKAI	DESIGN AND CONSTRUCTION FOR IMPROVEMENTS AND MAINTENANCE PROJECTS AT KAUNAKAKAI ELEMENTARY SCHOOL, KILOHANA ELEMENTARY SCHOOL, KUALAPUU ELEMENTARY PUBLIC CONVERSION CHARTER SCHOOL, MAUNALOA ELEMENTARY SCHOOL, MOLOKAI HIGH SCHOOL, AND MOLOKAI MIDDLE SCHOOL; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	P57289-23	RESURFACE PLAY COURT	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
MOLOKAI COMPLEX AREA SCHOOLS, MOLOKAI	DESIGN AND CONSTRUCTION FOR IMPROVEMENTS AND MAINTENANCE PROJECTS AT KAUNAKAKAI ELEMENTARY SCHOOL, KILOHANA ELEMENTARY SCHOOL, KUALAPUU ELEMENTARY PUBLIC CONVERSION CHARTER SCHOOL, MAUNALOA ELEMENTARY SCHOOL, MOLOKAI HIGH SCHOOL, AND MOLOKAI MIDDLE SCHOOL; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	P61084-24	MOLOKAI COMPLEX SCHOOLS AND KUALAPUU PCS - REPAIR AND MAINTENANCE IMPROVEMENTS	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
MOLOKAI HIGH SCHOOL, MOLOKAI	MOLOKAI HIGH GYM RETROFIT	Q57000-17	GYM - RENOVATION	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
MOLOKAI MIDDLE SCHOOL, MOLOKAI	PLANS AND DESIGN FOR ATHLETICS AND PHYSICAL EDUCATION FACILITIES FOR MOLOKAI MIDDLE SCHOOL	P57048-24	ATHLETICS AND PE FACILITIES IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
MOMILANI ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR PERIMETER FENCING AND SECURITY IMPROVEMENTS.	Q84341-24	FENCING & SECURITY IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
NAALEHU ELEMENTARY SCHOOL, HAWAII	CONSTRUCTION FOR IMPROVEMENTS TO GUTTERS AND DRAINAGE SYSTEM IN BUILDING A; EQUIPMENT AND APPURTENANCES.	P13210-20	A REPLACE GUTTERS AND DOWNSPOUTS	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
NANAKULI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR MAJOR REPAIRS AND GENERAL MAINTENANCE; EQUIPMENT AND APPURTENANCES.	P83062-24	MAJOR REPAIRS AND MAINTENANCE IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
NANAKULI ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR VARIOUS PROJECTS INCLUDING THE RESURFACING OF THE HILLSIDE AT THE BACK OF THE BASKETBALL COURTS, REPLACEMENT OF VANDALIZED CAMERAS, AND A SPRINKLER SYSTEM FOR THE UPPER FIELD; EQUIPMENT AND APPURTENANCES.	P83350-25	VARIOUS SCHOOL IMPROVEMENTS OF HILLSIDE, UPPER FIELD, AREAS AROUND BASKETBALL COURTS, AND SECURITY MEASURES	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
NANAKULI HIGH AND INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A PERFORMING ARTS CENTER; EQUIPMENT AND APPURTENANCES	Q83220-19	PERFORMING ARTS CENTER AUDITORIUM	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
NOELANI ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR COVERED WALKWAY REROOFING, STRUCTURAL REPAIRS, AND EXPANSION; EQUIPMENT AND APPURTENANCES.	P22324-23	COVERED WALKWAY REROOF & STRUCTURAL REPAIRS	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
NOELANI ELEMENTARY SCHOOL, OAHU	PLANS AND CONSTRUCTION FOR COVERED WALKWAYS TO ALL PORTABLE CLASSROOMS.	Q22414-24	COVERED WALKWAYS TO PORTABLE CLASSROOMS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
NUUANU ELEMENTARY SCHOOL, OAHU	PLANS AND DESIGN FOR LIBRARY IMPROVEMENTS AND ADDITIONAL CLASSROOMS IN EXISTING SPACE.	Q22106-23	LIBRARY IMPROVEMENTS AND ADDITIONAL CLASSROOMS IN EXISTING SPACE	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S INSTRUCTIONAL LUMP SUM BACKLOG LIST

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
NUUANU ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR RESURFACING OF VISITOR AND STAFF PARKING LOTS, DRIVEWAYS, AND COMMON AREAS, INCLUDING THE REPAIR AND SMOOTHING OF SIDEWALKS, WALKWAY AREAS, SPEED BUMPS, AND CURBS.	P22345-25	PARKING LOT RESURFACING AND OTHER IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
NUUANU ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR SAFETY IMPROVEMENTS INCLUDING FENCING FOR THE COVERED GYM; EQUIPMENT AND APPURTENANCES.	Q22124-23	SAFETY IMPROVEMENTS INCLUDING FENCING FOR COVERED GYM	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
NUUANU ELEMENTARY SCHOOL, OAHU	PLANS AND CONSTRUCTION FOR RESTROOM IN BUILDINGS L, M, AND N.	Q22316-21	SCHOOL IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
PAHOA ELEMENTARY SCHOOL, HAWAII	DESIGN AND CONSTRUCTION FOR UPGRADES TO CLASSROOMS AND SUPPORT FACILITIES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q18275-22	SCHOOL IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
PAHOA HIGH & INTERMEDIATE SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION TO ADDRESS THE SEWAGE AND PLUMBING ISSUES AT THE SCHOOL.	Q18332-24	CAMPUS SEWER SYSTEM AND PLUMBING IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
PAHOA HIGH AND INTERMEDIATE SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION FOR RESURFACING THE FOOTBALL FIELD; EQUIPMENT AND APPURTENANCES.	P18067-24	FOOTBALL FIELD RESURFACING IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
PEARL CITY ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR THE REPLACEMENT OF CAMPUS WATERLINES.	Q84095-23	CAMPUS REPLACE WATERLINES	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
PEARL CITY HIGH SCHOOL, OAHU	DESIGN, CONSTRUCTION AND EQUIPMENT TO RENOVATE MEDICAL CLASSROOM; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q84270-21	RENOVATE MEDICAL CLASSROOM	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
PEARL CITY HIGH SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR GENERAL IMPROVEMENTS TO AUDITORIUM, INCLUDING LIGHTING AND ELECTRICAL IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	Q84127-23	AUDITORIUM IMPROVEMENTS INCLUDING LIGHTING AND ELECTRICAL IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
PEARL CITY HIGHLANDS ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION ELECTRICAL UPGRADES; EQUIPMENT AND APPURTENANCES.	Q84096-23	ELECTRICAL UPGRADES	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAY 2026
POHAKEA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR PARKING AND TRAFFIC CONTROL IMPROVEMENTS; EQUIPMENT AND APPURTENANCES	P81050-24	PARKING AND TRAFFIC CONTROL IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
PUOHALA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR PARKING LOT EXPANSION; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P91079-24	PARKING LOT EXPANSION IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
PUU KUKUI ELEMENTARY SCHOOL, MAUI	PLANS AND DESIGN FOR NEWLY ACQUIRED PROPERTY, INCLUDING BUT NOT LIMITED TO PARKING LOT AND NEW BUILDING.	P51038-24	LAND IMPROVEMENTS	PROJECTED TO CONTRACT IN FEB 2026	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S CAPACITY LUMP SUM BACKLOG LIST
RED HILL ELEMENTARY SCHOOL, OAHU	DESIGN, CONSTRUCTION, GROUND AND SITE IMPROVEMENTS, EQUIPMENT, AND APPURTENANCES FOR A PLAY COURT.	Q74232-21	COVERED PLAYCOURT - PHASE 2	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
ROOSEVELT HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR NEW MUSIC FACILITIES WITH CLASSROOMS, PRACTICE ROOMS, TEACHER OFFICES, AND OTHER RELATED FACILITIES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES; AND RELATED IMPROVEMENTS.	Q22211-18	MUSIC FACILITIES AND SUPPORT SPACES	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
SALT LAKE ELEMENTARY SCHOOL, OAHU	DESIGN, CONSTRUCTION FOR CAFETERIA STAGE IMPROVEMENTS AND AIR CONDITIONING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q74271-21	CAFETERIA IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	CONSTRUCTION FUNDS ENCUMBERED
SALT LAKE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR REPAIRS TO CONCRETE FLOOR IN BUILDING C-2; EQUIPMENT AND APPURTENANCES.	P74077-24	BUILDING C FLOOR REPAIRS AND IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
STEVENSON MIDDLE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR RENOVATIONS AND IMPROVEMENTS FOR PHYSICAL EDUCATION FACILITIES, INCLUDING CLASSROOMS, STORAGE, SHOWER ROOMS, AND COVERED BASKETBALL COURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P22368-23	B & C REROOF & CARPENTRY RPRS	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
STEVENSON MIDDLE SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR INSTALLATION FOR CAMPUS-WIDE ELECTRICAL UPGRADES; EQUIPMENT AND APPURTENANCES.	P22064-24	CAMPUS WIDE ELECTRICAL UPGRADES	DESIGN FUNDS ENCUMBERED	BIDDING FEB 2026
STEVENSON MIDDLE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR RENOVATIONS AND IMPROVEMENTS FOR PHYSICAL EDUCATION FACILITIES, INCLUDING CLASSROOMS, STORAGE, SHOWER ROOMS, AND COVERED BASKETBALL COURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	P22432-25	B & C RENOVATE PE BUILDING	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
STEVENSON MIDDLE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR RENOVATIONS AND IMPROVEMENTS FOR PHYSICAL EDUCATION FACILITIES, INCLUDING CLASSROOMS, STORAGE, SHOWER ROOMS, AND COVERED BASKETBALL COURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q22453-23	COVERED BASKETBALL/PLAY COURT	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN APR 2026
WAHIAWA ELEMENTARY SCHOOL, OAHU	DESIGN, CONSTRUCTION, EQUIPMENT, AND APPURTENANCES, FOR A COVERED PLAYCOURT.	Q72126-23	COVERED PLAYCOURT	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
WAIHAOLE ELEMENTARY SCHOOL, OAHU	DESIGN FOR ADA ACCESSIBILITY IMPROVEMENTS.	Q91360-24	ADA IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PENDING FUTURE APPROPRIATION OF CONSTRUCTION FUNDS; PROJECT ON DEPARTMENT'S COMPLIANCE LUMP SUM BACKLOG LIST

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
WAIAKEA INTERMEDIATE SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION FOR CAMPUS ELECTRICAL UPGRADE; EQUIPMENT AND APPURTENANCES.	P19049-24	CAMPUS-WIDE ELECTRICAL UPGRADES	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
WAIALUA HIGH & INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CLASSROOM IMPROVEMENTS AND RENOVATIONS, ELECTRICAL UPGRADES, AND BROADBAND IMPROVEMENTS; EQUIPMENT AND APPURTENANCES NOT LIMITED TO COMPUTERS, 3D PRINTERS, ETC.	Q76447-24	CLASSROOM IMPROVEMENTS AND RENOVATIONS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN FEB 2026
WAIALUA HIGH AND INTERMEDIATE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR TRACK AND FIELD IMPROVEMENTS; DRAINAGE AND OTHER RELATED IMPROVEMENTS; NEW SECURITY FENCING; GROUND AND SITE IMPROVEMENTS.	P76267-24	ATHLETIC FIELD REMEDIATION	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
WAIANA ELEMNTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR PARKING LOT EXPANSION; EQUIPMENT AND APPURTENANCES.	P85070-24	PARKING LOT EXPANSION IMPROVEMENTS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
WAIANA E INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A COVERED CAMPUS PLAYGROUND AND BASKETBALL COURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q85226-21	COVERED PLAYCOURT	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
WAIKIKI ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A PLAYGROUND STRUCTURE; EQUIPMENT AND APPURTENANCES.	Q25125-23	PLAYGROUND STRUCTURE	NO DESIGN SERVICES	CONSTRUCTION FUNDS ENCUMBERED
WAIMANALO ELEMENTARY & INTERMEDIATE SCHOOL, OAHU	DESIGN AND CONSTRUCTION TO MAINTAIN AND IMPROVE FACILITIES AND INFRASTRUCTURE, INCLUDING HAZARDOUS MATERIALS REMEDIATION; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q93324-24	IMPROVEMENTS TO FACILITIES AND INFRASTRUCTURE	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
WAIPAHU ELEMENTARY SCHOOL, OAHU	PLANS AND DESIGN TO IMPROVE FACILITIES AND INFRASTRUCTURE, INCLUDING NEW PARKING LOT AREAS.	Q86103-23	IMPROVEMENTS TO FACILITIES AND INFRASTRUCTURE, INCLUDING NEW PARKING LOT AREAS	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
WAIPAHU ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CAFETERIA EXPANSION, RENOVATION AND IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS, EQUIPMENT AND APPURTENANCES.	Q86002-18	CAFETERIA IMPROVEMENTS	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN MAR 2026
WAIPAHU HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR CAMPUS-WIDE, EXTERIOR REPAINTING; AND ALL RELATED WORK INCLUDING NEW WORK AND REFURBISHMENT/REPAIR; EQUIPMENT AND APPURTENANCES.	P86045-24	CAMPUS - EXT PAINTING, NEW & REPAIR WORK	DESIGN FUNDS ENCUMBERED	CONSTRUCTION FUNDS ENCUMBERED
WAIPAHU HIGH SCHOOL, OAHU	CONSTRUCTION FOR CAMPUS-WIDE SECURITY FENCING AND GATES AND ALL RELATED WORK INCLUDING NEW WORK AND REFURBISHMENT/REPAIR/RENOVATION; GROUND AND SITE IMPROVEMENTS.	Q86372-24	CAMPUS WIDE SECURITY FENCING	DESIGN FUNDS ENCUMBERED	PROJECTED TO BID IN MAR 2026
WASHINGTON MIDDLE SCHOOL, OAHU	DESIGN AND CONSTRUCTION OF A NEW BAND ROOM INCLUDING RENOVATION OF THE CURRENT BAND ROOM FOR OTHER CURRICULUMS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.	Q24000-14	NEW BAND ROOM & RENOVATIONS	DESIGN CONTRACTED WITH EARLIER FUNDS	PROJECTED TO BID IN APR 2026
KAILUA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR A NEW PEDESTRIAN AND VEHICLE ENTRY WAY, PARKING AREA, AND ELECTRICAL UPGRADES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				PROPOSED LAPSE
MANANA ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR RESTROOM FACILITIES FOR PORTABLE CLASSROOM; EQUIPMENT AND APPURTENANCES.				PROPOSED LAPSE
NANAIPONO ELEMENTARY SCHOOL, OAHU	PLANS AND CONSTRUCTION FOR A NEW SPRINKLER SYSTEM, LANDSCAPING, AND MAINTENANCE; EQUIPMENT AND APPURTENANCES.				PROPOSED LAPSE
KAMEHAMEHA III ELEMENTARY SCHOOL, MAUI	CONSTRUCTION FOR AIR CONDITIONING UNIT REPLACEMENTS; EQUIPMENT AND APPURTENANCES.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
LIHIKAI ELEMENTARY SCHOOL, MAUI	DESIGN AND CONSTRUCTION AND EQUIPMENT FOR COMMUNICATION AND ELECTRICAL UPGRADES, AND OTHER RELATED IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
MOANALUA MIDDLE SCHOOL, OAHU	CONSTRUCTION FOR AN OUTDOOR COVERED PLAY COURT; EQUIPMENT AND APPURTENANCES.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
NEW OAHU BASEYARD, ACQUISITION, OAHU	PLANS, LAND ACQUISITION, DESIGN, CONSTRUCTION, AND EQUIPMENT FOR ACQUISITION OF TMKS (1) 9-5-046-041 AND (1) 9-5-046-042				PREVIOUSLY VETOED UNDER ACT 230/SLH24
POMAIKAI ELEMENTARY SCHOOL, MAUI	DESIGN AND CONSTRUCTION FOR PLAYFIELD IMPROVEMENTS, INCLUDING REGRADING/RECONDITIONING, IRRIGATION UPGRADES, LANDSCAPING, REPLACING CAMPUS WATER VALVES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
SALT LAKE ELEMENTARY SCHOOL, OAHU	CONSTRUCTION TO REMOVE GRASS AROUND PLAYGROUND AND RESURFACE WITH SYNTHETIC TURF.				PREVIOUSLY VETOED UNDER ACT 230/SLH24
WAIALUA HIGH AND INTERMEDIATE SCHOOL, OAHU	PLANS FOR DUE DILIGENCE STUDY FOR TRACK AND FIELD IMPROVEMENTS AND OTHER RELATED FACILITIES AT WAIALUA HIGH AND INTERMEDIATE SCHOOL.				PREVIOUSLY VETOED UNDER ACT 230/SLH24

SCHOOL NAME	APPROPRIATION LANGUAGE	DOE JOB NUMBER	DOE JOB NAME	DESIGN ENCUMBRANCE STATUS	CONSTRUCTION ENCUMBRANCE STATUS
AIEA INTERMEDIATE SCHOOL, OAHU	DESIGN FOR AN OUTDOOR GATHERING AREA TO INCLUDE A STAGE, ASSOCIATED SEATING, AND OTHER NECESSARY INFRASTRUCTURE; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES				LAPSED UNDER ACT 250
AUGUST AHRENS ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR COVERED WALKWAY AND SHELTER.				LAPSED UNDER ACT 250
CASTLE HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR THEATRE SEATING, LIGHTING REPLACEMENT, AND OTHER IMPROVEMENTS.				LAPSED UNDER ACT 250
FERN ELEMENTARY, OAHU	CONSTRUCTION TO REPLACE CAMPUS FIRE ALARM SYSTEM; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
ILIMA INTERMEDIATE SCHOOL, OAHU	PLANS AND DESIGN FOR A NEW BUILDING TO INCLUDE A PERFORMING ARTS CENTER, ASSOCIATED PARKING FACILITIES, AND IMPROVEMENTS				LAPSED UNDER ACT 250
JARRETT INTERMEDIATE SCHOOL, OAHU	CONSTRUCTION FOR CAMPUS REROOF OF COVERED WALKWAYS.				LAPSED UNDER ACT 250
KALIHI KAI ELEMENTARY SCHOOL, OAHU	CONSTRUCTION FOR ELECTRICAL UPGRADES FOR C BUILDING; EQUIPMENT AND APPURTENANCES				LAPSED UNDER ACT 250
KEALAKEHE ELEMENTARY SCHOOL, HAWAII	PLANS, DESIGN, AND CONSTRUCTION FOR A NEW CAFETERIA BUILDING AND AIR CONDITIONING SYSTEM; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
KIPAPA ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR NEW COVERED PLAYCOURT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
KONAWAENA HIGH SCHOOL, HAWAII	CONSTRUCTION FOR REKEYING THE ENTIRE SCHOOL.				LAPSED UNDER ACT 250
LAHAINA INTERMEDIATE SCHOOL, MAUI	PLANS, DESIGN, GROUND & SITE IMPROVEMENTS, AND CONSTRUCTION FOR A COMMUNITY GYM AND CIVIL DEFENSE SHELTER, TO INCLUDE A KITCHEN, RESTROOMS AND SHOWERING FACILITIES.				LAPSED UNDER ACT 250
LIHOLIHO ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR AN AIR-CONDITIONED MULTIPURPOSE LEARNING AREA.				LAPSED UNDER ACT 250
LINCOLN ELEMENTARY SCHOOL, OAHU	PLANS, DESIGN AND CONSTRUCTION FOR A RAISED CROSSWALK ALONG THE AUWAIOLIMU STREET ACCESS TO CAMPUS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
MAUI WAENA INTERMEDIATE, MAUI	CONSTRUCTION FOR FIELD MAINTENANCE AND IMPROVEMENTS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
MOANALUA HIGH SCHOOL, OAHU	PLANS, DESIGN, CONSTRUCTION, GROUND AND SITE IMPROVEMENTS, EQUIPMENT AND APPURTENANCES FOR A MULTIPURPOSE INNOVATION CENTER.				LAPSED UNDER ACT 250
MOANALUA MIDDLE SCHOOL, OAHU	PLANS, DESIGN, CONSTRUCTION, GROUND AND SITE IMPROVEMENTS, EQUIPMENT AND APPURTENANCES FOR AN OUTDOOR STAGE AND SITTING AREA (CONCRETE STEP AND PADS).				LAPSED UNDER ACT 250
NIIHAU HIGH & ELEMENTARY SCHOOL, NIIAHU	PLANS, DESIGN, AND CONSTRUCTION FOR SCHOOL CAFETERIA & KITCHEN UPGRADES; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
PEARL CITY HIGH SCHOOL, OAHU	DESIGN AND CONSTRUCTION TO RESURFACE TENNIS COURTS.				LAPSED UNDER ACT 250
PUUHALE ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A NEW OUTDOOR LEARNING SPACE; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
ROOSEVELT HIGH SCHOOL, OAHU	PLANS AND CONSTRUCTION FOR CAMPUS ASPHALT RESURFACING AND RESTRIPING OF LINES FROM MOTT-SMITH ENTRANCE TO E BUILDING, AND PARKING LOT LINES.				LAPSED UNDER ACT 250
WAIPAHAU HIGH SCHOOL, OAHU	CONSTRUCTION FOR TENNIS COURT RESURFACING PROJECT.				LAPSED UNDER ACT 250
WAIPAHAU INTERMEDIATE SCHOOL, OAHU	WAIPAHAU INTERMEDIATE SCHOOL, OAHU DESIGN AND CONSTRUCTION FOR NEW DIGITAL MEDIA, ROBOTICS, ENGINEERING/ ELECTRONICS, ANIMATION, MUSIC AND SCIENCE (DREAMS) BUILDING; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
WAIPAHAU INTERMEDIATE SCHOOL, OAHU	CONSTRUCTION FOR AIR CONDITIONING REPAIRS.				LAPSED UNDER ACT 250
WASHINGTON MIDDLE SCHOOL, OAHU	PLANS, DESIGN, AND CONSTRUCTION FOR UPGRADES TO ATHLETIC COURTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
WEBLING ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR A NEW PAVED WALKWAY FROM SCHOOL TO ALTERNATIVE EXIT; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250
WEBLING ELEMENTARY SCHOOL, OAHU	DESIGN AND CONSTRUCTION FOR THE EXPANSION OF THE ADMINISTRATION AND LIBRARY BUILDINGS AND FOR COVERED WALKWAYS TO CLASSROOM BUILDINGS; GROUND AND SITE IMPROVEMENTS; EQUIPMENT AND APPURTENANCES.				LAPSED UNDER ACT 250