November 15, 2016

TO: The Honorable Grant Chun
Chairperson, Finance and Infrastructure Committee

FROM: Kathryn S. Matayoshi
Superintendent

SUBJECT: Update on the Department of Education's Heat Abatement Program: Progress since August 16, 2016

1. DESCRIPTION

Office of School Facilities and Support Services (OSFSS) provides an update outlining our efforts being deployed regarding the heat abatement program. The update is available to the public via the Department of Education Heat Abatement webpage.

2. UPDATE OR PRESENTATION

OSFSS provides a brief on the development of the heat abatement program.

KSM:Im
Attachments

c: Office of School Facilities and Support Services
We’re Beating The HEAT!
Heat Abatement Update
November 4, 2016

Classroom A/C Bid
- Quantity of classroom AC units out to bid

Classroom A/C Ordered
- Quantity of classroom AC units ordered

Classroom A/C Installed
- Quantity of classroom AC units installed
**DOE HEAT ABATEMENT PROJECT - CONSOLIDATED SCHOOL/BID SCHEDULE**

**PHIA Awarded & Others**

<table>
<thead>
<tr>
<th>PHIA</th>
<th>DATE</th>
<th>PROJECT</th>
<th>AWARD AMOUNT</th>
</tr>
</thead>
<tbody>
<tr>
<td>PHIA 1</td>
<td>07/27/16</td>
<td>$11,000,000</td>
<td>07/27/16</td>
</tr>
<tr>
<td>PHIA 2</td>
<td>07/27/16</td>
<td>$11,000,000</td>
<td>07/27/16</td>
</tr>
</tbody>
</table>

**Notes:**
- All projects are awarded on the same date.
- Award amounts are consistent across all PHIA projects.

**PHIA / Additional Schools PHIA (In Progress)**

<table>
<thead>
<tr>
<th>PHIA</th>
<th>DATE</th>
<th>PROJECT</th>
<th>AWARD AMOUNT</th>
</tr>
</thead>
<tbody>
<tr>
<td>PHIA 3</td>
<td>08/03/16</td>
<td>$8,000,000</td>
<td>08/03/16</td>
</tr>
<tr>
<td>PHIA 4</td>
<td>10/25/16</td>
<td>$10,000,000</td>
<td>10/25/16</td>
</tr>
</tbody>
</table>

**Notes:**
- Additional PHIA projects are awarded on different dates.
- Award amounts vary across different PHIA projects.